

LHC Schedule 2016

Approved by the Research Board, December 2015

	Jan			Feb				Mar					
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	4	11	18	26	1	8	15	22	29	7	14	21	Easter Mon 28
Tu													
We				Year end technical stop						Powering tests			
Th												Machine checkout	
Fr								DSO test					G. Friday
Sa													
Su													

	Apr			May				June					
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	4	11	18	26	2	9	Whit	16	23	30	6	13	20
Tu							VdM				TS1		
We		Injector TS (8 hours)										beta* 2.5 km dev.	
Th					Ascension								
Fr					May Day comp			VdM					
Sa	Recommissioning with beam												
Su				1st May									

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	4	11	18	26	1	8	15	22	29	5	12	19	26
Tu								MD 2					
We											TS2		
Th				MD 1						Jeune G		beta* = 2.5 km data taking	
Fr								beta* 2.5 km dev.					
Sa										MD 3			
Su				beta* 2.5 km dev.									

	Oct			Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	3	10	17	24	31	7	14	21	28	5	12	19	26
Tu	MD 4					Ions setup						Extended year end technical stop	
We					TS3								
Th								Ion run (p-Pb)					Lab closed
Fr				MD 5									
Sa													
Su									Pb MD			Xmas	New Year

 Technical Stop	 Machine development
 Recommissioning with beam	 Special physics runs
 Scrubbing	

End of LHC run
[06:00]