



### **Tentative Schedule for VillageReach Evaluation Activities**

In general, a process/implementation evaluation will be conducted to assess the implementation of the DLS six months and one year following initiation of program activities, and every six months thereafter for three years.

This schedule represents a rough estimate of the timeline for various field activities surrounding VillageReach evaluation efforts from August 2011 – December 2012. Evaluation reports or results of the field work would not be anticipated until at least two months following data collection activities to ensure adequate time for data entry, analysis, and review. This schedule is subject to change and does not reflect the potential expansion into new provinces.

<b>Year</b>	<b>Month</b>	<b>Province</b>	<b>Activity</b>	<b>Estimate Report Available</b>
2011	August	Cabo Delgado	1 Year Evaluation	January 2012
	September	Niassa	1 Year Evaluation	January 2012
	September	Gaza	Baseline Assessment: Cost Study*	March 2012
	November - January	Gaza and Maputo	Baseline Assessment: Health Center Survey	April 2012
2012	February	Cabo Delgado	18 Month Evaluation	May 2012
	March	Niassa	18 Month Evaluation	June 2012
	May	Gaza	6 Month Evaluation	July 2012
	June	Maputo	6 Month Evaluation	August 2012
	August	Cabo Delgado	2 Year Evaluation	November 2012
	September	Niassa	2 Year Evaluation	December 2012
	November	Gaza	1 Year Evaluation	January 2013
	December	Maputo	1 Year Evaluation	February 2013

\*Field work for the Baseline Cost Assessment in Maputo is complete. Data analysis and report writing will be completed with the Gaza assessment.