

## CONCERN UNIVERSAL AND DEDZA DISTRICT COUNCIL

### Universal LLIN distribution report for week 15<sup>th</sup> September to 19<sup>th</sup> September

#### SUMMARY OF THE WEEK'S ACTIVITY SUMMARY OF THE WEEKS ACTIVITY

During the week 15<sup>th</sup> to 19<sup>th</sup> September the following activities were carried out.

- Ferrying the nets from the warehouse to the following health facilities: Kaphuka, Tsoyo, Kasina, Mdeza and Chitowo Health Facilities.
- Sensitising the community on nets usage.
- Communicating to relevant communities the distribution schedule.
- Distributed 44,917 nets to beneficiaries under Kaphuka, Tsoyo, Kasina, Mdeza and Chitowo Health Facilities.

#### RELEVANT DATA AND NUMBERS

Below is the table of distribution by health centre covered during the reporting week.

Health Centre	Total Number of Villages	Villages distributed	Number of households	Population	Number of sleeping spaces	Usable LLIN in place	Nets required	Net distributed	Gap
Kaphuka	98	78	9,058	36,852	20,442	5,060	15,382	12,231	3,151
Tsoyo	93	90	5,030	20,302	10,800	4,406	6,393	5,968	425
Kasina	71	69	7,801	32,436	16,748	5,714	11,037	10,701	336
Mdeza	72	72	3,710	15,072	7,984	2,058	5,926	5,815	111
Chitowo	61	59	7,375	31,133	15,560	4,604	10,994	10,202	792
<b>Total</b>	<b>395</b>	<b>368</b>	<b>32,974</b>	<b>135,795</b>	<b>71,534</b>	<b>21,842</b>	<b>49,732</b>	<b>44,917</b>	<b>4,815</b>

During this third week of distributions, we distributed LLIN nets in the planned five health facilities of Kaphuka, Tsoyo, Kasina, Mdeza and Chitowo. We did not manage to conclude distributions in all villages under each health facility due to various challenges that were encountered.

There were 20 villages under Kaphuka that did not receive the nets because of poor communication as their HSAs were attending performance appraisals and failed to communicate the distribution dates to their respective villagers. These villages will be considered during the mop up exercise.

During the week we distributed 44,917 nets of the 49,732, which corresponds to 90% of the planned week's distributions. To date we have covered 44% of the total district coverage since we have so far distributed 124,398 of 280,057 nets.

#### Summary of Distribution Coverage

	Total Number of Villages	Villages distributed	Number of households	Population	Number of sleeping spaces	Usable LLIN in place	Nets required	Net distributed	Gap
Week 1	255	243	33,921	156,182	74,458	20,241	46,781	43,126	3,655
Week 2	387	329	30,900	129,157	67,822	22,914	45,085	36,355	8,730
Week 3	395	368	32,974	135,795	71,534	21,842	49,732	44,917	4,815
<b>Total</b>	<b>1,037</b>	<b>940</b>	<b>97,795</b>	<b>421,134</b>	<b>213,814</b>	<b>64,997</b>	<b>141,598</b>	<b>124,398</b>	<b>17,200</b>

## **CHALLENGES AND LESSON LEARNED**

The major challenge during the week was duplication of registration in a way that some beneficiaries seem to have been deliberately registered in more than one village. The registration data was corrected and the affected beneficiaries only received the nets they were entitled to according their respective village data.

As September is the month of election for festivities, such as weddings and initiation ceremonies, some villages ended up missing the distributions. We will arrange to reschedule their distributions to a later date or during the mop up exercise.