Map B


Inset B1
Keadby Wind Farm
New Bridge Construction
18/02/2012 to 19/02/2012
25/02/2012 to 09/03/2012
Doncaster
Ripon
07 Nov - 21 Dec
07 Nov - 09 Mar
04 Jan - 09 Mar
Extends Outside Scheduled Dates
This map reflects the works plans as at 04 November 2011. For further information it is advisable to contact the relevant waterway office. Details of which can be found on www.waterscape.com
Embankment 14, Capenwray
07/11/2011 to 21/12/2011
Lune Aqueduct
07/11/2011 to 23/12/2012
Aldcliffe Road Footbridge 96
07/11/2011 to 20/12/2011
Lancaster
Glasson sixth lock
07/11/2011 to 21/12/2011
Stegneck Lock 35
07/11/2011 to 21/12/2011
Skipton
York
River Ouse Navigation
Lancaster Canal
Leeds & Liverpool Canal
Bingley Five Rise 04/01/2012 to 09/03/2012
Bingley
Dowley Gap Aqueduct
06/02/2012 to 17/02/2012
Leeds
Bradford
Oddys Locks 07/11/2011 to 21/12/2011
Selby
Burnley
Preston
Blackburn
Mayroyd Mill Lock 8
07/11/2011 to 30/11/2011
Stern Mills Bridge 4
11/10/2011 to 14/03/2012
Castleford
Knottingley
Library Lock 19 27/02/2012 to 09/03/2012
Nip Square Lock 29 07/11/2011 to 21/12/2011
Travis Mill Lock 28 07/11/2011 to 21/12/2011
Aspley Goit
09/01/2012 to 21/02/2012
Kirklees Top Lock 14
14/11/2011 to 11/12/2011
Aire & Calder Navigation
First Below Punchbowl Lock 41 04/01/2012 to 09/03/2012
Fountain Lock 7E
08/10/2011 to 31/03/2012
Rough Holme Lock 12E
01/10/2011 to 31/03/2012
Huddersfield
Wakefield
Dum Lock 47 04/01/2012 to 09/03/2012
Stanley Dawson Lock 1E 08/10/2011 to 31/03/2012
Sellers Tunnel 01/10/2011 to 31/03/2012
Runnel Brow Lock 3
04/01/2012 to 27/01/2012
Waring Bottom Lock 28E 01/10/2011 to 31/03/2012
Pig Tail Lock 32E 01/10/2011 to 31/03/2012
Cellars Lock 34E 01/10/2011 to 31/03/2012
Warehouse Hill Lock 39E 01/10/2011 to 31/03/2012
Roller Lock 8E
01/10/2012 to 31/03/2012
Shuttle Lock 24E 27/02/2012 to 09/03/2012
Colne Lock 38E 01/10/2011 to 31/03/2012
Hopper Lock 40E 01/10/2011 to 31/03/2012
Leeds & Liverpool Canal
Wigan
Haigh Park Bridge 60
04/01/2012 to 09/03/2012
Smudgees Lock 37E
01/10/2011 to 31/03/2012
Wigan Flight Lock 83
06/02/2012 to 17/02/2012
Geoffrey Dickens Lock 31W 06/02/2012 to 09/03/2012
Beswick Lock 7
04/01/2012 to 09/03/2012
Hall Lock 20W 04/01/2012 to 09/03/2012
Doncaster
Plank Lane Lift Bridge, Bridge 7
09/01/2012 to 09/03/2012
Leigh
Huddersfield Narrow Canal
Clayton Lock 16
04/01/2012 to 09/03/2012
Sheffield & South Yorkshire Navigation
Litherland Tesco Bridge
07/11/2011 to 09/03/2012
Between Lock 86 and Lock 87
21/11/2011 to 21/12/2011
Manchester
Raglan Street Bridge 07/11/2011 to 21/12/2011
Ickles Lock
14/11/2011 to 11/12/2011
Chorlton Street Lock 86
04/01/2012 to 09/03/2012
Peak Forest Canal
Liverpool
Warrington
Rotherham
Marple
Sheffield
Stockport
© Crown copyright and database rights, 2011, Ordnance Survey 100019843. Landmark 100022432. © Next Perspectives, 2011