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Concern Universal Malawi and Ntcheu District Council are conducting a Universal Long Lasting Insecticide Net (LLIN) Distribution Programme across Ntcheu 
District  as  part  of  the  National Malaria  Control  Programme  universal  distribution  efforts.  Against Malaria  Foundation  provided  the  250,000  LLIN  for 
distribution in Ntcheu district whilst funds for distribution operations have been provided by Irish Aid. 

The programme started in late October 2011 and is expected to be completed in February 2012, there were a number of activities which were lined up and 
have been carried out which included Stakeholder orientation, Beneficially Registration, Data Entry, Data Verification and finally Net Distribution. Currently 
we are conducting the  last operational phase of Net distribution.   Net Distributions commenced  in December and continued  in January. To date we have 
covered  the  following  health  centres:  Tsangano,  Doviko, Matanda,  Katsekera, Mzama,  Dzonzi Mvai,  Champiti,  Kapeni,  Ntonda,  Namisu, Matchereza, 
Senzani, Mikoke, Manjawira, Nsiyaludzu, Bilila and part of Dzunje. This  report  therefore covers net distributions  that have  taken place  from 17th  to 20th 
January 2012 which  saw  the project distributing 42,024 LLIN nets over  the  four day period  (Monday 16th  January was a public holiday  in Malawi). This 
means that we have now distributed 110,828 nets since the start of the programme.  

Below is the table of distribution by health centre covered during the week. 

 

The distributions during the week covered 99% (42,024 of 42,283 nets) of the total nets that were required by the beneficiaries in the villages concerned.  
From the information in the table it is observed that only 11% of the sleeping spaces had LLIN prior to the distribution. There was a high return of 120 nets 
from one village of Sanjani under Dzunje health centre as the concerned beneficiaries were not known by the villagers. We suspect that this was a case of 

Health Centre  Number of 
villages 

Number of 
households 

Population  Number of sleeping 
spaces 

Usable LLIN in 
place 

Nets required  Net distributed  Gap 

MANJAWIRA  8  1,611  6,861  4,111  891  3,220  3,220  0 
NSIYALUDZU  44  7,732  31,095  17,352  1,539  15,813  15,711  102 
BILILA  31  6,247  26,298  14,017  1,532  12,485  12,460  25 
DZUNJE  30 (additional 12 to 

be covered) 
‐  ‐  ‐  ‐  10,765  10,633  132 

TOTAL    15,590  64,254  35,480  3,962  42,283  42,024  259 



registration  fraud.  Distributions  in  Dzunje  health  centre  are  ongoing  as  we  are  remaining  with  12  of  the  42  villages.  Dzunje  Health  centre  details 
(population, sleeping spaces and existing useable LLINs) will be reported in the next week report when we complete the remaining villages.  

In terms of the 14 sub‐locations we have now completed distributions at 5 of the sub‐locations namely: 

‐ Sub‐location A (Tsangano, Doviko, Matanda and Katsekera I) 
‐ Sub‐location H (Manjawira and Senzani) 
‐ Sub‐location J (Mzima, Katsekera II and Dzonzi) 
‐ Sub‐location K (Namisu, Kapeni and Ntonda) 
‐ Sub‐location M (Nysialadza and Mikoke) 

Distributions have been partially completed at 2 additional sub‐locations: 

‐ Sub‐location D (Chikonda and Bilila) 
‐ Sub‐location L (Nsipe and Dzunje) 

Challenges and lesson learnt 

The greatest challenge and lesson learnt during the week was when one HSA from Nsiyaludzu health centre collected 7 nets without the knowledge of the 
distribution  officer.  This made  five  beneficiaries  from  Pembereka  village  not  to  receive  the  nets.  After  investigations  the  HSA was  identified,  called, 
questioned and he gave back all the 7 missing nets and two days later the five beneficiaries who did not receive their nets were called and have received 
their nets. This has made the distribution team to take additional care with the HSAs to ensure that such an incident doesn’t happen again. The distributing 
team has also learnt to collect the exact number of the nets per village requirement from the cluster net requirement when distributing so that they can 
easily identify the village that has caused the net shortage if there is any. 

Since the rains have started in earnest some of the bridges to some sites have been washed away making such villages inaccessible hence we have to go 
through other alternative roads which can be time consuming and thereby affecting our  distribution timeliness. 

 


