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Background 

Concern Universal (CU) Malawi and Ntcheu District Council are conducting a universal Long 
Lasting Insecticide Treated Net (LLIN) distribution programme across Ntcheu District as part of 
the National Malaria Control Programme’s universal distribution efforts. The 250,000 nets for the 
Ntcheu Distribution are provided by Against Malaria Foundation (AMF) whilst Irish Aid is funding 
the distribution costs. The programme started in late October 2011 and will be completed by the 
end of February 2012. 

CU and Ntcheu District Council agreed to carry out a pilot net distribution from 16th to 30th 
December 2011. The purpose of this distribution was i.) to ensure that areas of the District 
which would be inaccessible after the major onset of the rainy season in January and February 
could receive LLINs and ii.) to learn lessons around logistics, distribution methodology etc. to 
inform the conduct of the main net distribution which will take place in January and February 
2012. 

Distribution Data 

Health 
Centre 

No of 
Villages 

No of 
households  Population 

No of 
sleeping 
spaces 

Useable 
LLINs in 
place 

Nets 
Required  

Nets 
Distributed  Gap

Tsangano  23  4,878  23,145  10,132  487  9,645  8,649  996 
Doviko  5  1,281  5,660  2,642  34  2,608  2,439  169
Matanda  10  1,573  7,154  3,887  466  3,421  3,288  133
Katsekera  10  2,943  12,884  5,563  533  5,030  4,931  99

Phanga  15    972   4,462   2,160   90  2,070  2,070  0

TOTAL   63  11,647  53,305  24,384  1,610  22,774  21,377  1,397

          6.6%    21,377  1,397
 

From the information in the table above it can be seen that only 7% of the existing sleeping 
spaces were covered by useable LLINs prior to the distribution (1,610 out of 24,384). This is a 
very low existing coverage level but it must be noted that these communities are the most 
isolated and hard to reach in the entire Ntcheu District (this is why we targeted them first before 
the onset of major rains) and this would go some way to explaining the low coverage levels. In 
total 21,377 LLINs were distributed across the 5 Health Centres. It should be noted that the 
distribution for the Katsekera Health Centre area only covered 10 out of the 13 villages in the 
catchment area. The remaining 3 villages (Billiati, Kakhobwe 2 and Muso) will be covered in 
January 2012.  



There was a significant variation across the 5 Health Centres regarding the number of nets 
registered to be distributed and the number of nets actually distributed. In Phanga Health Centre 
there was no variance at all- 2,070 nets were planned to be distributed and 2,070 were 
delivered and signed for. In the three Health Centres of Doviko, Matanda and Katsekera there 
was a variance of between 99 and 169 nets (between 2% and 6% of the total anticipated). We 
believe that the bulk of these nets remained undelivered as registered people did not attend to 
collect their nets. This will be addressed during our distribution mop-ups in February 2012 when 
all communities with remaining nets to collect will be revisited at the end of the main distribution.  

For the Tsangano Health Centre catchment area we recorded a significant variance of 996 nets 
(10% fewer were distributed than we anticipated). We believe that fraud by a few of the Health 
Surveillance Assistants (HSAs- the 451 government extension staff who conducted the initial 
registration) in this area may account for the bulk of this variance. One HSA confessed that he 
added ghost names to the initial register which were not removed during verification. He thought 
that he would be the one responsible for distributing the nets and earmarked 90 nets for himself 
as a result of these ghost names which he apparently planned to sell. He was unhappy to find 
out that CU staff would be present for all distributions hence meaning that he was unable to take 
these nets. Discussions with the Ntcheu District Health Office (DHO) revealed that Tsangano 
Health Centre- as one of the most undesirable and remote postings in the District- was used as 
a place of punishment to send HSAs who had been found guilty of bad behaviour at other 
postings. We will of course return to Tsangano in February to conduct our net distribution mop-
up but we suspect that ghost names mean that there will still be a significant gap between 
anticipated and actually distributed nets.   

Challenges and Lessons Learnt 

In order to deliver 250,000 LLINs before the end of February 2012 CU will need to add 
additional manpower and vehicles to the distribution fleet. It is particularly important to have a 
reliable 3-tonne truck to ferry net stocks to Health Centres. These issues have all been 
addressed and extra resources are now available for the distribution from 9th January 2012 
onwards. 

There is a need for distribution teams to leave Ntcheu town earlier in the morning in order to 
ensure that all nets are distributed as planned during that day. There is also a need to further 
stockpile diesel for distribution given the supply problems in Malawi at present. 

Pay particular attention to warning signs of HSA irregularities and corruption which haven’t been 
rectified during the verification process.  



CONCERN UNIVERSAL AND NTCHEU DISTRICT COUNCIL 

UNIVERSAL LLIN DISTRIBUTION REPORT FOR WEEK 9‐ 14 JANUARY 2012  

Concern Universal Malawi and Ntcheu District Council are conducting a Universal Long Lasting Insecticide Net (LLIN) Distribution Programme across Ntcheu 
District  as  part  of  the  National Malaria  Control  Programme  universal  distribution  efforts.  Against Malaria  Foundation  provided  the  250,000  LLIN  for 
distribution in Ntcheu district whilst funds for distribution operations have been provided by Irish Aid. 

The programme started in late October 2011 and is expected to be completed in February 2011. There were a number of activities which were lined up and 
have been  carried out which  included Orientation, Registration, Data Entry, Verification and Distribution. Currently we are  conducting  the distribution.  
Distribution commenced in December where it was done on a pilot basis from  15th to 17th  December, then 23 December and finally 27th to 29 December. 
From this pilot distribution we covered areas which we considered would become  impassable when the rains commenced  in earnest  in January. We also 
learnt lessons which assisted in planning for this major distribution in areas of logistics and distribution methodologies. We have therefore embarked on the 
distribution proper commencing on Monday 9th January 2012. This report covers net distributions that have taken place from 9th to 14th January 2012 which 
has seen the project distributing 46,832 LLINs. This brings the total number of LLINs distributed since the start of the project  to 68,435. 

Below is the table of distribution by health centre covered during the week. 

Health Centre  Number of 
villages 

Number of 
households 

Population  Number of sleeping 
spaces 

Usable LLIN in 
place 

Nets required  Net distributed  Gap 

                 
Katsekera  9  1,049  4,530  2,559  271  2,288  2,285  3 
Mzama  20  2,324  9,247  4,971  105  4,866  4,777  89 
Dzonzi Mvai  8  878  3,633  1,942  105  1,837  1,790  47 

Subtotal  37  4,251  17,410  9,472  481  8,991  8,852  139 
                 
Nsipe  41  5,148  21,237  12,024  1,222  10,802  10,569  233 
Champiti  20  2,107  8,369  4,753  210  4,543  4,502  41 

Subtotal  61  7,255  29,606  16,777  1,432  15,345  15,071  274 
                 
Kapeni  31  2,893  11,494  6,502  600  5,902  5,884  18 
Ntonda  21  2,461  10,285  5,941  315  5,626  5,498  128 
Namisu  10  1,067  4,508  2,246  215  2,031  2,031  0 

Subtotal  62  6,421  26,287  14,689  1,130  13,559  13,413  146 
                 



 

From the  information  in the table  it  is observed that only % of sleeping spaces had useable LLINs prior to the distribution and the distribution during the 
week covered 98% (47,058 of 47,787 nets) of the total nets that were required by the beneficiaries in the villages concerned.  

Nsipe had a large number of nets not collected by the beneficiaries mainly due to double entry‐ this is because there were villages in the register named 
Chizindeni and Gwedeza Chizindeni which in reality is one village but it was registered as two separate villages which left us to believe that this had been 
done deliberately by the relevant HSA  in order to access the excess nets to sell at the  local trading centre.   There was also a data  issue at Ntonda health 
centre  in the villages of Dambule 1 and 2.  It was observed that most beneficiaries from Dambule 1 also existed  in Dambule 2 data base hence they had 
already accessed their nets from Dambule 1. This situation had not been dealt with during data cleaning as  it was only when both villages were asked to 
collect nets from the same distribution point that it became clear that there had been duplicate entries. The team distributes from 10 distribution centres 
at the same time everyday meaning that it is practically impossible for villagers to collect two nets from different sites by double registering.   

Challenges and lesson learnt 

There has been  great  success  from  the  initiative  that  the  teams  leave  for distribution before  8:30am on  a working day.  The  teams have managed  to 
complete most distributions by 3pm each day. 

The  provision  of  the  2  pickups  has  also  facilitated  the  distribution  timing  in  that  it  is  accelerating  community mobilisation  since  net  deliveries  to  the 
distribution points were being made promptly before the distributing team’s arrival. 

Clustering of the villages to one distribution point has reduced beneficiaries receiving the nets twice especially those who registered in two villages. 

There is need to just send exact number of nets to a distribution point, as the extra nets sent can spark controversy in the villagers thinking that the extra 
nets were also meant  for  them. The  sending of  the extra nets has been mainly due  to  the project deeming  sending  incomplete bales as  compared  to 
removing the nets from the bales as it will create risk especially in the warehouse. 

Matchereza  12  1,223  5,322  2,647  364  2,283  2,134  149 
Senzani   20  2,371  10,393  5,418  572  4,846  4,842  4 

Subtotal  32  3,594  15,715  8,065  936  7,129  6,976  153 
                 
Mikoke  12  1,448  5,849  3,152  389  2,763  2,746  17 

Subtotal  12  1,448  5,849  3,152  389  2,763  2,746  17 
                 
TOTAL  204  22,969  94,867  52,155  4,368  47,787  47,058  729 



CONCERN UNIVERSAL AND NTCHEU DISTRICT COUNCIL 

UNIVERSAL LLIN DISTRIBUTION REPORT FOR WEEK 17‐20 JANUARY 2012  

Concern Universal Malawi and Ntcheu District Council are conducting a Universal Long Lasting Insecticide Net (LLIN) Distribution Programme across Ntcheu 
District  as  part  of  the  National Malaria  Control  Programme  universal  distribution  efforts.  Against Malaria  Foundation  provided  the  250,000  LLIN  for 
distribution in Ntcheu district whilst funds for distribution operations have been provided by Irish Aid. 

The programme started in late October 2011 and is expected to be completed in February 2012, there were a number of activities which were lined up and 
have been carried out which included Stakeholder orientation, Beneficially Registration, Data Entry, Data Verification and finally Net Distribution. Currently 
we are conducting the  last operational phase of Net distribution.   Net Distributions commenced  in December and continued  in January. To date we have 
covered  the  following  health  centres:  Tsangano,  Doviko, Matanda,  Katsekera, Mzama,  Dzonzi Mvai,  Champiti,  Kapeni,  Ntonda,  Namisu, Matchereza, 
Senzani, Mikoke, Manjawira, Nsiyaludzu, Bilila and part of Dzunje. This  report  therefore covers net distributions  that have  taken place  from 17th  to 20th 
January 2012 which  saw  the project distributing 42,024 LLIN nets over  the  four day period  (Monday 16th  January was a public holiday  in Malawi). This 
means that we have now distributed 110,828 nets since the start of the programme.  

Below is the table of distribution by health centre covered during the week. 

 

The distributions during the week covered 99% (42,024 of 42,283 nets) of the total nets that were required by the beneficiaries in the villages concerned.  
From the information in the table it is observed that only 11% of the sleeping spaces had LLIN prior to the distribution. There was a high return of 120 nets 
from one village of Sanjani under Dzunje health centre as the concerned beneficiaries were not known by the villagers. We suspect that this was a case of 

Health Centre  Number of 
villages 

Number of 
households 

Population  Number of sleeping 
spaces 

Usable LLIN in 
place 

Nets required  Net distributed  Gap 

MANJAWIRA  8  1,611  6,861  4,111  891  3,220  3,220  0 
NSIYALUDZU  44  7,732  31,095  17,352  1,539  15,813  15,711  102 
BILILA  31  6,247  26,298  14,017  1,532  12,485  12,460  25 
DZUNJE  30 (additional 12 to 

be covered) 
‐  ‐  ‐  ‐  10,765  10,633  132 

TOTAL    15,590  64,254  35,480  3,962  42,283  42,024  259 



registration  fraud.  Distributions  in  Dzunje  health  centre  are  ongoing  as  we  are  remaining  with  12  of  the  42  villages.  Dzunje  Health  centre  details 
(population, sleeping spaces and existing useable LLINs) will be reported in the next week report when we complete the remaining villages.  

In terms of the 14 sub‐locations we have now completed distributions at 5 of the sub‐locations namely: 

‐ Sub‐location A (Tsangano, Doviko, Matanda and Katsekera I) 
‐ Sub‐location H (Manjawira and Senzani) 
‐ Sub‐location J (Mzima, Katsekera II and Dzonzi) 
‐ Sub‐location K (Namisu, Kapeni and Ntonda) 
‐ Sub‐location M (Nysialadza and Mikoke) 

Distributions have been partially completed at 2 additional sub‐locations: 

‐ Sub‐location D (Chikonda and Bilila) 
‐ Sub‐location L (Nsipe and Dzunje) 

Challenges and lesson learnt 

The greatest challenge and lesson learnt during the week was when one HSA from Nsiyaludzu health centre collected 7 nets without the knowledge of the 
distribution  officer.  This made  five  beneficiaries  from  Pembereka  village  not  to  receive  the  nets.  After  investigations  the  HSA was  identified,  called, 
questioned and he gave back all the 7 missing nets and two days later the five beneficiaries who did not receive their nets were called and have received 
their nets. This has made the distribution team to take additional care with the HSAs to ensure that such an incident doesn’t happen again. The distributing 
team has also learnt to collect the exact number of the nets per village requirement from the cluster net requirement when distributing so that they can 
easily identify the village that has caused the net shortage if there is any. 

Since the rains have started in earnest some of the bridges to some sites have been washed away making such villages inaccessible hence we have to go 
through other alternative roads which can be time consuming and thereby affecting our  distribution timeliness. 

 



CONCERN UNIVERSAL AND NTCHEU DISTRICT COUNCIL 

UNIVERSAL LLIN DISTRIBUTION REPORT FOR WEEK 23‐27 JANUARY 2012  

Concern Universal Malawi and Ntcheu District Council are conducting a Universal Long Lasting Insecticide Net (LLIN) Distribution Programme across Ntcheu 
District  as  part  of  the  National Malaria  Control  Programme  universal  distribution  efforts.  Against Malaria  Foundation  provided  the  250,000  LLIN  for 
distribution in Ntcheu district whilst funds for distribution operations have been provided by Irish aid. 

The programme started in late October 2011 and is expected to be completed in February 2011, there were a number of activities which were lined up and 
have been carried out which included Stakeholder orientation, Beneficially Registration, Data Entry, Data Verification and finally Net Distribution. Currently 
we are conducting the last operational phase of Net distribution.  Net Distributions commenced in December where it was done on a pilot basis from  15th 
to 17th  December, then 23 December and finally 27th to 29 December in the Health Centres of Tsangano, Doviko, Matanda, Phanga and part of Katsekera . 
From this pilot distribution we covered areas which we deemed impassable when the rains commenced. We also learnt lessons which assisted in planning 
for this major distribution  in areas of  logistics and distribution methodologies. To date we have covered the following health centres: Katsekera, Mzama, 
Dzonzi Mvai, Nsipe, Champiti, Kapeni, Ntonda, Namisu, Matchereza, Senzani, Mikoke, Manjawira, Nsiyaludzu, Bilila, Dzunje, Bwanje, Sharpe Valley, Kasinje, 
Chiole and part of Mphepozinai. This report  therefore covers net distributions  that have  taken place  from 23rd  to 27th  January 2012.   During  the period 
between 23rd and 27th January the project distributed 61,104 LLIN nets. This means that we have distributed a total of 171,932 nets since commencing the 
distribution exercise.  

Table 1 below shows the distributions by health centre covered during the week. 

Health Centre  Number of 
villages 

Number of 
households 

Population  Number of sleeping 
spaces 

Usable LLIN in 
place 

Nets required  Net distributed  Gap 

DZUNJE  12  ‐  ‐  ‐  ‐  4,131  4,131  0 
BWANJE  27  7,903  34,027  18,073  1,134  16,939  16,778  161 
SHARPE VALLEY  30  5,067  22,759  11,785  635  11,150  11,054  96 
KASINJE  59  10,790  47,065  23,613  681  22,932  21,810  1,122 
CHIOLE  11  1,643  6,758  4,304  522  3,782  3,776  6 
MPHEPOZINAI  11  ‐  ‐  ‐  ‐  3,574  3,555  19 
TOTAL  150  25,403  110,609  57,775  2,972  62,508  61,104  1,404 



The distributions during the week covered 97.7% (61,104 of 62,508 nets) of the total nets that were required by the beneficiaries in the villages concerned.  
From  the  information  in  the  table  it  is  observed  that  (including  Dzunje)  only  6%  of  the  sleeping  spaces  had  high  quality  LLINs  in  place  prior  to  the 
distribution.  

 Part of Dzunje health centre villages (30) were reported  last week so this week we have completed the remaining 12 villages by distributing 4,131 nets. 
Table 2 gives the complete summary of Dzunje health centre as in the above table we have only reported for the nets distributed during the week. 

Health Centre  Number of 
villages 

Number of 
households 

 Population  Number of 
sleeping spaces 

Usable LLIN in 
place 

Nets required  Net distributed  Gap 

DZUNJE  42  7,418  30,506  16,439  1,539  14,900  14,764  136 

 

 In Bwanje, there was a high return of 158 nets from one village (Chikadya 1). Most of the members in the village were recipients from Chikadya 2 and 3.  

At Kasinje health centre, 95.1% of the sleeping spaces are under mosquito nets now since 21,810 nets were received by the beneficiaries of the 22,932 
sleeping spaces  requiring  the nets. There are  five villages  (Gambatula, Mchokera, Mitongwe, Donyo and Saguga) under  the health centre  that have not 
been issued with the nets. This is due to communication breakdown for the Gambatula, Mchokera and Mitongwe villages, as the beneficiaries anticipated 
that the distribution will be one day ahead as for Donyo and Saguga.   We are  investigating the existence of these villages as no beneficiaries have so far 
claimed that they haven’t received their nets from such villages. We believe that they were fabricated villages. We have planned to arrange a day during the 
mop up week to verify this and serve the three villages with the nets they are supposed to receive. 

During  the week, we also distributed  to 11 of 45 villages under Mphepozinai health  centre. The 11 villages had 3,574  sleeping  spaces which were not 
protected and required the nets of which 3,555 sleeping spaces received the nets. The full coverage report for Mphepozinai will be presented in the next 
week report.   

In terms of the 14 sub‐locations we have now completed distributions at 7 of the sub‐locations namely: 

‐ Sub‐location A (Tsangano, Doviko, Matanda and Katsekera I) 
‐ Sub‐location C (Bwanje and Sharpevalley) 
‐ Sub‐location F (Kasinje) 
‐ Sub‐location H (Manjawira and Senzani) 
‐ Sub‐location J (Mzima, Katsekera II and Dzonzi) 



‐ Sub‐location K (Namisu, Kapeni and Ntonda) 
‐ Sub‐location M (Nysialadza and Mikoke) 

Distributions have been partially completed at 4 additional sub‐locations: 

‐ Sub‐location D (Chikonda and Bilila) 
‐ Sub‐location I (Mphepozinaj, Muluma and Gowa) 
‐ Sub‐location L (Nsipe and Dzunje) 
‐ Sub‐location N (Ntcheu and Chiole) 

Challenges and lesson learnt 

There was an attempt by one HSA to steal 10 nets from Kasinje health centre. The nets were hidden in one of the officers’ office and were recovered by one 
of  the  distribution  team members who  happens  to  be  a  supervisor  in  the  government  health  system.  The matter was  reported  to  the  health  centre 
authorities. This has made  the project  team not  to  rely  so much on  the HSAs when distributing but  instead  rely on  the  village members who  are  the 
beneficiaries. A few HSAs are frustrated that our model has not provided them with an opportunity to siphon out nets for their personal benefits hence 
their subsequent attempts to steal the nets.  

Heavy rains have also been another challenge in that it is making the distributions to take long to finish per distribution point as the beneficiaries have to 
fetch shelter for some time till the rains stop. This is mostly occurring in places where the distributions are taking place on open grounds where shifting the 
nets  to  the  shelters  has  potential  to  expose  the  nets  to  theft.  Bridge wash  away  has  also  been  another  challenge  in  that we  had  to  reallocate  one 
distribution  point meaning  beneficiaries  had  to  cross  the  river  to  access  the  nets.  These  challenges  are  delaying  the  distribution  process  hence  the 
distribution staff have been forced at times to work under darkness so that they finish the day’s distribution. However we have been receiving good support 
from both health centre personnel and the local leaders. 



CONCERN UNIVERSAL AND NTCHEU DISTRICT COUNCIL 

UNIVERSAL LLIN DISTRIBUTION REPORT FOR WEEK 30TH JANUARY TO 3RD FEB 2012  

Concern Universal Malawi and Ntcheu District Council are conducting a Universal Long Lasting Insecticide Net (LLIN) Distribution Programme across Ntcheu 
District  as  part  of  the  National Malaria  Control  Programme  universal  distribution  efforts.  Against Malaria  Foundation  provided  the  250,000  LLIN  for 
distribution in Ntcheu district whilst funds for distribution operations have been provided by Irish aid. 

The programme started late October 2011 and is expected to be completed in February 2011, there were a number of activities which were lined up and 
have been carried out which included Stakeholder orientation, Beneficially Registration, Data Entry, Data Verification and finally Net Distribution. Currently 
we are conducting the last operational phase of Net distribution.  To date,we have covered the following health centres; Katsekera, Mzama, Dzonzi Mvai, 
Nsipe,  Champiti,  Kapeni, Ntonda, Namisu, Matchereza,  Senzani, Mikoke, Manjawira, Nsiyaludzu,  Bilila, Dzunje,  Bwanje,  Sharpe  Valley,  Kasinje,  Chiole, 
Mphepozinai, Muluma, Gowa, Kandeu, Kampanje and ChIgodi. This report covers net distributions that have taken place from 30th January to 3rd February 
2012 during which the project distributed 38,740 LLINs. This brings the total number of nets distributed to 210,672 nets since December 2011. 

Table 1 below shows the distributions by health centre covered during the week. 

 

The distributions during the week covered 99.6% (38740 of 38887 nets) of the total nets that were required by the beneficiaries in the villages concerned. 
From the information in the table it is observed that only 11% of the sleeping spaces had good quality LLINs prior to the distribution.  

Health Centre  Number of 
villages 

Number of 
households 

Population  Number of sleeping 
spaces 

Usable LLIN in 
place 

Nets required  Net distributed  Gap 

KASINJE  5  257  1146  582  6  576  576  0 
MPHEPOZINAI  34  6226  25416  9941  594  9347  9333  14 
MULUMA  15  1461  5764  3370  670  2700  2699  1 
GOWA  25  3396  13969  8890  658  8232  8229  3 
KANDEU  35  2893  21229  10471  928  9543  9462  81 
KAMPANJE  18  2331  9605  4693  957  3736  3688  48 
CHIGODI  15  2878  12322  5917  1164  4753  4753  0 
TOTAL  147  19442  89451  43864  4977  38887  38740  147 



During  the week we continued distributing   to  the remaining 34 villages under Mphepozinai health centre   as 11 of  the 45 villages were covered  in the 
previous week’s distribution. Table 2 gives the summary of Dzunje health centre as in the above table we have only reported for the nets distributed during 
the week. 

Table 2 

Health Centre  Number of 
villages 

Number of 
households 

Population  Number of 
sleeping spaces 

Usable LLIN in place  Nets required  Net distributed  Gap 

Mphepozinai  45  6226  25416  13515  594  12921  12888  33 
 

In Muluma, all 2700 nets were distributed except for one, whose beneficiary did not show up. There were 3370 sleeping spaces in the area and 19.8% was 
already covered. 

In Gowa, there were 8890 sleeping spaces, of which 7% was already under LLIN, 8299 sleeping spaces were covered.  

In Kandeu health centre 34 of 35 villages were attended and of 10,471 sleeping spaces available 928 were already covered by LLINs before the distributions 
representing a 8.8% of the coverage. Of the 9,543 nets required, 9462 were distributed which represents 99.1% of the total. There was one village Kasandzu 
1 that was not distributed as the beneficiary did not turn up. Efforts have been put in place to serve this village during the mop up week. 

In Kampanje health centre, 17 of 18 villages were attended, and of the 4693 sleeping spaces, 957 spaces were already covered with LLIN representing a 20% 
of the total sleeping spaces. 98.7% of the 3736 total nets required in Kampanje were distributed. There was one village, kadzombe 1 that was not covered 
by the distribution and this will be done during the mop up. 

In ChIgodi health centre, all the 15 villages were attended and of the 5917 sleeping spaces, 1156 spaces already had LLIN giving coverage of 19.5%. 100 
percent of the unprotected sleeping spaces received the nets. 

During the week the project also distributed nets  in the five villages that remained from previous distributions under Kasinje health centre of Gambatula 
(165), Mchokera (72), Mitongwe (112), Donyo (133) and Saguga (94). Gambatula, Mchokera and Mitongwe were skipped due to miscommunication where 
as for Donyo and Saguga were sub villages in Cheuka and Mafuwa villages respectively. The table 3 below shows complete status of Kasinje health centre. 
This has made the team complete 22,932 net distributions in the health centre catchment area. In total all the villages have been covered and 100% of the 
nets required have been distributed.  

 



Table 3 

Health Centre  Number of 
villages 

Number of 
households 

Population  Number of 
sleeping spaces 

Usable LLIN in place  Nets required  Net distributed  Gap 

KASINJE  60  10790  47065  23613  681  22932  22932  0 
 

In terms of the 14 sub‐locations we have now completed distributions at 11 of the sub‐locations namely: 

‐ Sub‐location A (Tsangano, Doviko, Matanda and Katsekera I) 
‐ Sub‐location C (Bwanje and Sharpevalley) 
‐ Sub‐location D (Chikonda and Bilila) 
‐ Sub‐location E (Kampanje and Kandeu) 
‐ Sub‐location F (Kasinje) 
‐ Sub‐location H (Manjawira and Senzani) 
‐ Sub‐location I (Mphepozinaj, Muluma and Gowa) 
‐ Sub‐location J (Mzima, Katsekera II and Dzonzi) 
‐ Sub‐location K (Namisu, Kapeni and Ntonda) 
‐ Sub‐location L (Nsipe and Dzunje) 
‐ Sub‐location M (Nysialadza and Mikoke) 

Distributions have been partially completed at 2 additional sub‐locations: 

‐ Sub‐location G (Lizulu, Mlanda, Masasa and Chigodi) 
‐ Sub‐location N (Ntcheu and Chiole) 

 

 Challenges and lesson learnt 

The major  challenge  during  the  week  was  that  were  a  good  number  of  villagers  claiming  that  their  names  had  been  skipped.  It  turned  out  upon 
investigations that many of these people had not bothered  to participate  in the registration process as they did not believe  that nets would actually be 
distributed as apparently there had in the past been registrations which were not then followed up by the actual delivery of intended items.  



CONCERN UNIVERSAL AND NTCHEU DISTRICT COUNCIL 

UNIVERSAL LLIN DISTRIBUTION REPORT FOR WEEK 6TH TO 9TH  FEBRUARY 2012  

Concern Universal Malawi and Ntcheu District Council are conducting a Universal Long Lasting Insecticide Net (LLIN) Distribution Programme across Ntcheu 
District  as  part  of  the  National Malaria  Control  Programme  universal  distribution  efforts.  Against Malaria  Foundation  provided  the  250,000  LLIN  for 
distribution in Ntcheu district whilst funds for distribution operations have been provided by Irish aid. 

The programme started late October 2011 and is expected to be completed in February 2011, there were a number of activities which were lined up and 
have been carried out which included Stakeholder orientation, Beneficially Registration, Data Entry, Data Verification and finally Net Distribution. Currently 
we are conducting the last operational phase of Net distribution.  To date, we have covered the following health centres; Katsekera, Mzama, Dzonzi Mvai, 
Nsipe,  Champiti,  Kapeni, Ntonda, Namisu, Matchereza,  Senzani, Mikoke, Manjawira, Nsiyaludzu,  Bilila, Dzunje,  Bwanje,  Sharpe  Valley,  Kasinje,  Chiole, 
Mphepozinai, Muluma, Gowa, Kandeu, Kampanje, Chigodi, Masasa, Mlanda, Lizulu, Lake view, Mlangeni and Biriwiri. This report covers net distributions 
that have taken place from 6th to 9th February 2012 and during this period the project distributed 26,831 LLIN nets. This brings the total number of nets 
distributed to date to 237,503 nets since commencing the distribution exercise.  

Table 1 below shows the distributions by health centre covered during the week. 

 

In total 26,831 nets were distributed during the week which was 99.9% of the required total of 26,858 nets. 2,579 sleeping spaces were already covered by 
good quality LLINs representing 9% existing coverage. 

In terms of the 14 sub‐locations we have now completed distributions at 13 of the sub‐locations namely: 

Health Centre  Number of 
villages 

Number of 
households 

Population  Number of sleeping 
spaces 

Usable LLIN in 
place 

Nets required  Net distributed  Gap 

MASASA  10  1387  5868  3131  327  2804  2787  17 
MLANDA  18  1599  6412  3870  295  3575  3575  0 
LIZULU  22  3826  16018  8670  107  8563  8553  10 
LAKE VIEW  8  1790  7848  4277  325  3952  3952  0 
MLANGENI  9  1570  6682  3588  361  3227  3227  0 
BIRIWIRI  24  2870  12284  5901  1164  4737  4737  0 
TOTAL  91  13042  55112  29437  2579  26858  26831  27 



‐ Sub‐location A (Tsangano, Doviko, Matanda and Katsekera I) 
‐ Sub‐location B (Biriwiri, Mlangeni and Lakeview) 
‐ Sub‐location C (Bwanje and Sharpevalley) 
‐ Sub‐location D (Chikanda and Bilila) 
‐ Sub‐location E (Kampanje and Kandeu) 
‐ Sub‐location F (Kasinje) 
‐ Sub‐location G (Lizulu, Mtandam Masasa and Chigodzi) 
‐ Sub‐location H (Manjawira and Senzani) 
‐ Sub‐location I (Mphepozinaj, Muluma and Gowa) 
‐ Sub‐location J (Mzima, Katsekera II and Dzonzi) 
‐ Sub‐location K (Namisu, Kapeni and Ntonda) 
‐ Sub‐location L (Nsipe and Dzinje) 
‐ Sub‐location M (Nysialadza and Mikoke) 

Distributions have been partially completed at 1 additional sub‐locations: 

‐ Sub‐location N (Ntcheu and Chiole) 

Challenges and lesson learnt, 

There was a shortage of one net at Kasamba village. Then when we were preparing to dispose the plastic wrappers one of the HSAs at the site was insisting 
that we leave the burning of the plastic wrappers to him but when staff insisted that we do not leave the distribution point without the last plastic wrappers 
burnt  the HSA  gave  in  and when  the  staff  set  the  plastic wrappers on  fire  it was discovered  that  the missing net was  amongst  the wrappers.  It was 
recovered and the beneficiary was called and signed for the net.  
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