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Post Distribution Check-Up (PDCU) of net use and condition 
 
Location: Ntcheu District, Malawi 
Date: June 2016 
Type: 6 Months Post-Distribution 
Initial Distribution: February 2016 
 
1. PURPOSE 

The PDCU, at the health center (HC) level, assesses the level of continued net usage and provides 
statistically significant and locally actionable information to the relevant health/NMCP leaders, 
including the District health officer (DHO), Malaria Coordinator (MC), to contribute to health 
intervention decisions and planning. Timely data based information on net use and condition can 
help in allocating resources to maintain high levels of coverage. There is some evidence that 
community-awareness of the PDCUs also contribute to behavior change and higher levels of net 
hang-up and correct use.  

2. FREQUENCY 

The PDCU is conducted every six months, until 30 months of post-distribution. Further PDCUs 
would be assessed depending upon their usefulness, taking into account anticipated levels of 
community coverage and the timing of any subsequent community-wide universal coverage 
campaign.  

 
3. SAMPLE SIZE 

5% of all households (HHs) that received nets in the Ntcheu, February 2016 Universal Coverage 
Distribution are randomly selected and visited unannounced per health catchment area. 

 
4. DISTRIBUTION CATCHMENT AREA 

Population: 724,511 
Number of Households (HHs): 162,934 
Number of Traditional Authority (TA) areas: 9 
Number of Health Centre Catchment Areas (HCCAs): 39 
Average population per HCCA: 18,577 
Average number of HHs per HCCA: 4,177 

5. COST 

The budget cost is US$17,788 
 
6. INFORMATION COLLECTED 

A half-page, six-question form focuses on identifying the sleeping spaces present on the household, 
net presence, use and condition and how many people are present in the household and how many 
had blood test diagnosed malaria, See Appendix 1. 
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7. COLLECTION FORMAT 

Sampled household data will be collected in paper form, two households per landscape A4 page.  
 

8. LOCATIONS  

The survey will be conducted in all the 39 HCCAs under Ntcheu District Assembly that were involved 
in the February 2016 universal coverage net distribution. In each HCCA a number of HHs will be 
visited representing 5% of the HHs in each catchment area (Range: 75 to 750, average 224) via 
selecting at random a number of villages and HHs for unannounced visits. In total, the PDCU will 
collect information from 8,750 households. See Appendix 2. 

 
9. TIMING 

The PDCU will start on the 22nd June 2016 and will be completed within 4 weeks with the 
enumerators collecting data from at least one health facility per day. 

10. PERSONNEL 

Project leader (1): Management and overall responsibility; provide guidance and support to the 
Project Manager and reporting to AMF. Nelson Coelho, Malaria Unit Manager, Concern Universal. 

Project Manager (1): Operational management and overall responsibility, reporting to District 
Health Officer (DHO), Balaka District and to the Malaria Unit Manager. Chimwemwe Nyoni, 
Project Manager, Concern Universal. 

Field Supervisor (2): Responsible for monitoring the enumerators and checking their work. These 
will be senior members selected from the district namely the Malaria Coordinator, ITN Coordinator 
or the Environmental Health Officer. 

Enumerators (Data collectors) (20): Responsible for collecting data from the randomly selected 
households. Each enumerator will be accompanied by the HSA responsible for the village being 
visited. The enumerators are selected hired and trained by CU. 

Data clerks (3): Responsible for checking and entering data into the database on the online web 
link. Each of the data clerks will be assigned data of a particular health centre catchment area.  

Drivers (2): Two vehicles will be involved in the data collection exercise. These vehicles will be 
used for carrying personnel and materials to the field and to the data center. 

29 personnel will be involved in the PDCU over Four weeks. 
 
11. SPECIFIC ROLES AND RESPONSIBILITIES 

Project leaders 

• Ensure all logistical arrangements for the survey have been put in place 
• Facilitate printing of questionnaires 
• Liaise with Ministry of Health officials on sampling of villages and households 
• Facilitate transport and booking of sampled villages 
• Train and orient all the enumerators, HSA and senior supervisors involved in the exercise 
• Train and orient the data personnel 
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• Administer the survey process 
• Collect and cross-check filled questionnaires from supervisors 
• Submit filled questionnaires to the data clerks 
• Facilitate availability of online internet accessibility for data capturing 
• Liaise and monitor data capturing with data entry clerks 
• Link data queries with supervisors for follow ups 

Field supervisors 

• Facilitate and distribute questionnaires to the enumerators 
• Facilitate identification of sampled households at village level 
• Monitor how the data is being collected (quality, relevance and validity) 
• Cross-check that forms have been correctly filled in by enumerators  
• Respond to on-the-spot queries from both sampled communities and enumerators 
• Visit 5% of households visited by each enumerator to check data accuracy   
• Submit filled forms to the team leader 

Enumerators 

• Identify and verify households to be visited 
• Collect data from households and complete questionnaires as required 
• Verify the data collected is a true reflection of the situation 
• Submit filled questionnaires to the supervisor 

Data Clerks 

• Cross-check collected data 
• Enter collected data correctly online 
• Liaise with the team leader regarding any logistical challenges 

12. OPERATIONS 

i) Establish responsibilities and schedule  

This includes management and personnel selection and establishing a project timeline. 

ii) Brief all staff involved 

A one day PDCU orientation training will be carried out involving the enumerators and their 
supervisors who will be involved in the exercise. This exercise will cover how to collect and check 
the information required. 

iii) Collect data 

Enumerators will visit a sampled HHs to collect data. The required forms will be distributed on a 
daily basis. Supervisors will monitor the work of the enumerators and check the completed filled 
forms. This will ensure compliance with data collection procedures. Forms will then be sent to the 
central data-entry location as soon as the set of household forms from the HCCA is complete. 
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iv) Enter data 

Collected data will be entered from forms into an existing, online database. Data entry clerks will 
start entering data as soon as a sufficient number of forms is collected and equally distributed 
amongst them. A data officer will be responsible for monitoring, supervising and providing 
technical assistance and ensure the work is completed, including checking, within two weeks of the 
end of the data collection phase. 

v) Report to DHO and health leaders and AMF  

Upon completing entering the data, all data findings will be presented to the Malaria Coordinator 
and AMF. A summary has will be sent to the Malaria Coordinator and AMF as soon as all data is 
entered. The complete data set will be shared with the District Malaria Coordinator. 
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Appendix 1 – Post Distribution Check-Up (PDCU) data collection form 
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Appendix 2 - Health Centres and relevant numbers 
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DAY HEALTH CENTRE 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
1 TSANGANO Kabango Gochi 1 Kankhuni 1 Mdzawira 2 Chabonga Bayani Makwangwala 1 Dzinjiliza 2 Chimowa Katsala 2
2 DOVIKO Laiti Kabango 2 Chiwaya B Kankhuni 2
3 MATANDA Goli Kafumbata Thema Mtengo wabondo Gwaza 1
4 KATSEKERA Biliati Nenani MUUSO Chauluka Chiseme Kandoma 2 Lindani Bayani
5 MZAMA Hoda Malili Liyada Mpando Madana Chingoni
6 DZONZI MVAI Ben GOLOMBE Songaya Davide

Kanzingeni 1 Gondoya thewa Gomeza Gwaza Khangamwa Eneya 4 Eneya 1 Nenekeza Kandota chitetete Kachimanga Baleni Bonga Nkhande Chambwinj Dzoole 1 Knajati Machila Chinyamula 1
ziipilana Gumbu Kasale 1 Chibondo Chimalizeni

8 CHIOLE Mkolimbo Kampanje Zioya Chimasula
9 DZUNJE Ching'ombe Hawilani Binya Odala Siliya Kawere Chikala Khuzi Sanyani Kalimwayi JOLIJO Hauya Mpando Wanyemba Chilumo Lipenga Pitala

10 NSIPE Zidana Bula Gwedeza Nkonde Kambizi Chiepa Sulo Zalengera Pheza Damsoni Kapalamula Yendayenda Khozi
11 CHAMPITI Wanyemba Nzililongwe Gilison ziyaya Kaombe Ganya Maluka
12 KAPENI Kachule Hauya Chikadabwa Kabango Kanzati Mbemba
13 CHIKOWA Phuka Kainga
14 NTONDA Lazalo Bwenje 2 Faiti Kanzinda Matale Mbweza
15 NAMISU Mwenje Kanama Jenya
16 MATCHEREZA Kasinja Nsenjere Howa Chalunda Biliwita
17 SENZANI Chipini Ngomba Masunda 1 Matale 3 Ebulo Chikhasu Matale 2
18 MIKOKE Kasisi 1 Tsikulamowa Kandota Njunga 1
19 MANJAWIRA Chagoma Kawala 1 Kanyemba Njunga 2
20 NSIYALUDZU Goveya Chauluka 1 Chisasa Adam Helan Kafantipite Gomeya 2 Kabwazi Chimdakazi Chauluka 2 Pembereka Eliya Dinala Makokola Tcheza Dinala Siliya Balaka 2 Kuyenda Bubuya
21 CHIKANDE Buluwesi Namboya Magombo Biliati Chisoni Kateza Gomile Black Matekera Mponya
22 KALIMANJIRA Bemerani Kaliza Funsani Kaweya Sande Tapani 1
23 BILILA Chauluka Chapola Tsamba Chimkondenji Solomoni Katoleza Tambala Chinyama Hauya Nanjiri Pengapenga Kalumba Chisonthe Chimbalala 1 Kukhola Mtalika Kalata Khomera 1 Kuminga 2 Kuyamba
24 BWANJE Nkhwani 1 Chikadya Centre Hoda Chitsulo Chimwala Mawira Chikadya 3 Ching'amba Chawanja 1 Chawanja 2 Chiwiza Mphoola Sande Chikondi Kalolo Kapasule Nankhomb Thokozani MasalawathMwaiwadza
25 SHARPVALE Ching'amba Zalengera 2 Bisiel Saiti 2 Agabu 1 Chigwembere Motisa Biziwiki Kapote Benesi 1 Ndembo 1 Kulanga 1 Salota Chayela Zalengera 3

Yesaya Chiwembu Chipula Foso Khwiya Folotiya Joswa Nasala 2 Thunga 2 Kasonya Thundu Jonathan Solomoni Namale Phale Binala Ndasauka Mandala Sesani Dzinyenyero
Malowa Asani Menyani Njerema 1 Mbululu Kapulura Chembe Jolijo Saitema Donyo

27 PHANGA Lazalo Kadzungu 2 Kachiwenga
28 CHIGODI Zintambira Gidion Zuze Chipojola Namale Chalera Chinguwo Saonanjala
29 KANDEU Thuta Safuyama Mathotho Sitolo Zaunda Mmanja Matewere Kalipande Muuso 2 Chatchuka Nandaya Chawoyoka
30 MPHEPOZINAYI Magola Kazembe Mapazi Potolani Zuze Daule Devete Kadwala Kamtsitsi Chimpuza Fasi Msungo Jowelo Matalala Zande
31 MULUMA Mlozanyama Ndombo Kadam'manja Zakazaka
32 GOWA Daudi Kadzombe Zimenyana Likumbo Zidana Kamwiri Makala Nzangayu
33 KAMPANJE Kanjuzi Chituku Mabema Selemani Mitchi Zoyeyana
34 BIRIWIRI Haisa Zangwagwa Chipusire Maonga Ngalande Unyolo Kasamba Galeta
35 MLANGENI Kalazi A Donda Thanganyika Julius
36 LAKEVIEW Njolomole 2 Mphoyo Kabwazi Thom Kalitsiro 1
37 LIZULU Kalilombe Chinkwita Mzamani 2 Gambatula Gwagwa Mapila Hauya Nyasa Kawere Mkolimbo 2
38 MLANDA Dzenyani Chiphikira Mtambalika Beka
39 MASASA Chimvula Kampanikiza Zilamulira Kadambo

KASINJE

NTCHEU D.H.7

26

DATA COLLECTION PLAN
VILLAGES

20 27 4 11 18 25

1 Briefing of enumerators and supervisors

2 Data collection

3 Data entry

4 Report writing

No. ACTIVITY

June-16 July-16

Ntcheu 6 months PDCU - Timeline

 


