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Mix of channels

• Mass Distributions

• Continuous Distributions



Quantification for mass distribution
• Based on field experience and the typical 
situation of rounding up in the case of uneven 
numbers of people in the household, 
quantification for mass distribution should be:

total population / 1.8
• Total population should be the population 
projection from the most recent reliable 
source projected to the year of campaign 
(taking into account signing and procurement)



When to account for previously 
distributed nets

• Where population coverage is less than 30% 
(estimated or through survey data), previously 
distributed nets should not be accounted for 
when planning for mass distribution

• Where population coverage is greater than 
30%, countries will need to undertake more 
detailed quantification to estimate how many 
nets have been distributed and how many are 
remaining based on modeled durability of 
LLINs



Loss rates of nets
• Where there is country‐specific data on 
durability of nets, this should be used to guide 
the quantification for mass distribution

• Where there is no country‐specific data on 
durability of nets, loss rates can be estimated 
at:
– 8% of nets after the first year since distribution
– 20% of nets after two years
– 50% of nets after three years

• After three years, for the purposes of mass 
distribution planning, previously distributed 
nets should not be counted



Example calculation  



Quantifying population coverage 
where no survey data available

• If no survey data are available, countries 
should estimate their coverage as follows:

1.Calculate LLINs remaining (see example)
2.Multiply # of LLINs remaining by 1.8 to 
determine number of people covered

3.Divide # people covered by total population to 
arrive at estimated population coverage



Accounting for existing nets
• Where population coverage is known or 
estimated to be above 30%, countries will need 
to account for existing nets

• To facilitate quantification, an assessment should 
be undertaken to determine the actual situation 
with nets
– Data driven decision on cost‐effectiveness
– Improved means for quantification 

• Generally, results from countries accounting for 
previously distributed nets show approximately 
50‐60% of anticipated nets are found



Mass scale up key implementation 
issues to consider – 1 

• In 2010, key implementation issues that have 
affected campaigns include:
– Late development of campaign plan, logistics plan 
and budgets – delays between PR/SR, LFA and GF

– Late establishment of coordination structures, lack 
of budget for ensuring communication leads to 
delays in planning

– Late finalization of budgets leading to late 
disbursement for implementation of activities

– Oversights during proposal development leading 
to gaps during implementation (see budgeting 
template)



Mass scale up key implementation 
issues to consider – 2 

• More key implementation issues:
– Insufficient budget for micro planning, leading to late 
finalization of budgets and pre‐positioning plans for 
LLINs

– Insufficient personnel and supports (data collection 
tools, training materials, vouchers) – during planning a 
10% margin of error should be added to number of 
households (will increase personnel and supports 
required)

– Significant underestimation of the importance of 
establishing criteria for selection of personnel for 
quality implementation and/or too many personnel 
planned for without considering effect on data 
management  



Mass scale up key implementation 
issues to consider – 3 

• More key implementation issues:
– Level for decentralized delivery should be carefully 
considered 

• Where lower than regional level delivery, more difficult 
to move nets back out once household registration data 
analyzed

– Logistics personnel are necessary to ensure 
effective supply chain management – budget for 
regional / district logistics focal persons and their 
training

• Training should be planned and budgeted for all 
persons responsible for nets throughout the supply 
chain 



Mass scale up key implementation 
issues to consider – 4

• More implementation issues:
– Countries are significantly underestimating the 
difficulty and importance of data management, 
notably during the household registration phase

• Need to consider early how data will be managed and 
transmitted (e.g. by SMS or phone call) and plan and 
budget accordingly for communication and personnel

– Communication budget should include advocacy, 
social mobilization and behaviour change 
communication before, during and after the 
distribution 

• Communication budget should be based on rational 
plan that is, where possibly, grounded in evidence 



Mass scale up key implementation 
issues to consider – 5

• More implementation issues:
– Training is key for the success of mass distribution 
campaigns – there should be a training before the 
household registration, another for the LLIN 
distribution and hang up (and if these activities are 
separated in time, there should be three training 
sessions planned)

– Supervision is underestimated – supervision should be 
planned during the cascade training and the 
implementation of activities from all levels

– Monitoring and evaluation, including post‐campaign 
coverage, retention and use survey, should be planned 
and budgeted for to assess effectiveness of campaign



Key issues arising from GFATM in 
2010 – mass distribution of LLINs

• Distribution plan: increasing detail is being 
requested around transport, storage and security 
– countries should plan accordingly

• Contracting transporters: processes are being 
examined more carefully in terms of transparency 

• Insurance: the standard grant agreement includes 
an article (20) on insurance – countries doing 
mass scale up should plan and budget for 
insurance (including procurement process)

• Warehousing: where there are not sufficient or 
appropriate warehouses available, consider 
purchasing containers that can also be used after 
the campaign for storage



Continuous distribution
• Countries applying for Round 11 should be 
writing proposals in line with the continuous 
distribution framework established by RBM’s 
vector control working group (VCWG)
– Multiple methods (mass distribution campaigns, 
routine health service delivery, subsidized and 
private sector sales, etc.)

– Multiple channels (public and private health 
facilities, community or school‐based distribution, 
subsidized sales involving shop owners, etc.)



Scale‐Up issues for continuous distribution
• Routine delivery via public sector clinics is a “low 
hanging fruit” with greatest capacity to improve 
coverage among high risk populations

• To develop a sustainable routine delivery 
mechanism:
– Ensure functioning public sector
– Strengthening supervision among health facility staff
– Patient cards
– Supply systems (including strong infrastructure)
– High ANC/EPI attendance
– Budgeting for storage, management and security of 
supplies

– Logistics management to avoid stock‐outs
– Funding for BCC activities



Ensuring Utilization
• Hang up strategies need to be based on evidence 
or data from the country
– Anecdotal evidence is also useful
– Mass media, interpersonal communication can be 
used at key moments (“net culture” countries)

– Door‐to‐door hang up activities with volunteers 
(countries without a “net culture”

• Evaluation to feed into communications plans
• Replace damaged/worn/lost nets

– Maintenance of nets (sewing small holes, proper 
washing, etc.)
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