

## Liberia's Open Government Partnership Commitments and Action Plan 2015-2016



|     |  | The   | ematic Area 1: Transparency   |  | •  |  |
|-----|--|---|---|--|--|--|
| No. | Commitment   | Activities  | Performance Indicators  | Responsible<br>Party   | Strategic<br>Partners                                | Possible Funding   |
| 1.  | Appointment of PIOs in government agencies and provision of training to fulfill their ToRs             | <ul> <li>Appoint an additional 20 PIOs</li> <li>Train an additional 20 PIOs</li> <li>Oversight by CSOs</li> <li>Reporting by IIC</li> </ul>   | <ul> <li>Number of PIOs appointed</li> <li>Number of PIOs trained</li> <li>Report from CSOs every 6 months</li> <li>Report from IIC every 6 months</li> </ul>                 | MICAT, IIC   | Carter Center,<br>OSIWA,<br>CEMESP,<br>CENTAL,       | • GoL<br>• USAID   |
| 2.  | Popularize the<br>FoI and ensure<br>access for more<br>Liberians to the<br>law                         | <ul> <li>Design and build out an online FoI requests platform</li> <li>Conduct training for staff in IIC</li> <li>Outreach and awareness for citizens across the country</li> </ul>             | <ul> <li>Platform approved and functional, and receiving requests</li> <li>Number of staff trained</li> <li>Number of workshops and sensitization activities held</li> </ul>  | MICAT, MOF<br>and IIC  | iLab Liberia,<br>CEMESP, Carter<br>Center,<br>CENTAL | iLab received grant to build out the online platform                       |
| 3.  | Open Budget<br>Initiative  | <ul> <li>Develop SMS platform to disseminate budget information</li> <li>Decentralize the Open Budget Initiative to 15 counties</li> </ul>  | <ul> <li>Platform approved and functional and disseminating information</li> <li>Number of OBI activities (workshops and stakeholder meetings) in all 15 counties.</li> </ul> | MOF, MICAT   | LFIC, CEMESP,<br>CENTAL,<br>CUPPADL, LMC             | GoL     World Bank   |
| 4.  | Make accessible to the public information on proposed reforms in the land and natural resources sector | <ul> <li>Carry out a broad consultation process</li> <li>Record transcripts of policy discussions</li> <li>Ensure consistency with consultant process for Land Rights Policy of 2013</li> </ul> | Number of people consulted     Number of communities, companies, or agencies consulted     Number of counties consulted     Number of transcripts                             | Land Commission (or future Land Authority) Sustainable Development Institute, Governance | LMC, TGCI,<br>CENTAL                                 | <ul><li>USAID</li><li>World Bank</li><li>SIDA</li><li>UN-Habitat</li></ul> |

|             |   |   | I   | Cii  |                                 | T I                  |
|-------------|---|---|---|--|---------------------------------|----------------------|
|             |   |   | prepared  | Commission,  |                                 |                      |
|             |   |   |   | Law Reform   |                                 |                      |
|             |   |   |   | Commission   |                                 |                      |
| i<br>i<br>i | Ensure that material information on commercial land use rights is made publicly available | <ul> <li>Publish information on acres (hectares) for each commercial land use right</li> <li>Publish accurate map of location of each commercial land use right via a mapbased web platform, in addition to providing hard copies of proposed land-use allocations to affected populations who don't have access to the internet</li> <li>Disclose whether a commercial operator has the right to expand their area of operations and whether that right is being exercised and where</li> <li>All material information publicly disclosed before a commercial use right is awarded by the government</li> <li>Publish all ESIAs on the EPA's website in a coherent and accessible way</li> </ul> | Percentage of accur commercial land us maps posted on LE website Percentage of new commercial land us allocations which publish this inform before the allocation granted Number of worksh and sensitization activities held Percentage of ESIA posted to the EPA's website | rate LEITI, se Land ITI Commission (or future Land Se Authority), Ministry of Agriculture, Forestry Development Authority, Ministry of Mines & Energy, | TGCI, LMC,<br>CENTAL,<br>CEMESP | USAID     World Bank |

|     | Thematic Area 2: Citizen Participation |   |   |  |            |                  |  |
|-----|--|---|---|--|------------|------------------|--|
| No. | Commitment                             | Activities  | Performance Indicators  | Responsible                              | Strategic  | Possible Funding |  |
|     |  |   |   | Party                                    | Partners   |                  |  |
| 1.  | Implementation of<br>the new jury law  | <ul> <li>Approve budget for the jury<br/>management office</li> <li>Staffing and set-up of the<br/>jury management central</li> </ul> | <ul><li>Budget approved and transfers made</li><li>Office open and functional</li></ul> | MICAT, LACC,<br>GC,<br>Judiciary<br>MFDP | UNMIL, PBF | • GoL            |  |
|     |  | office  | Number of staff trained   |  |            |                  |  |
|     |  | <ul> <li>Training of staff in the office</li> </ul>   | Number of   |  |            |                  |  |

|    |   | Awareness raising around<br>the role of juries  | workshops/outreach<br>sessions  |                                      |  |   |
|----|---|---|---|--------------------------------------|--|---|
| 2. | Citizen monitoring of the justice system                    | <ul> <li>Publish quarterly analysis of<br/>court returns</li> <li>Prepare and publish<br/>quarterly case prosecution<br/>reports</li> </ul>   | <ul> <li>Number of quarterly<br/>court returns published</li> <li>Number of quarterly<br/>case prosecution<br/>reports published</li> </ul>   | MOJ, Supreme<br>Court                | PUL, CENTAL<br>CEMESP, LMC,<br>UNMIL                   | • GoL   |
| 3. | Civic education and citizen engagement around offline tools | Creative tools for citizen outreach (interactive murals, citizen journalism, accountability film school, "conversation kekes", "kick out corruption" program, radio shows etc     Annual survey of citizens on government accountability     End of year stock-taking of government-citizen relations                                 | <ul> <li>Number of and use of tools developed</li> <li>Feedback from survey</li> <li>Number of participants at the end of year meeting.</li> </ul>  | MICAT, MOS,<br>President's<br>office | Accountability<br>Lab, iLab,                           | • GoL   |
| 4. | LNP 'Know Your<br>Rights' Policing<br>Campaign/Initiative   | <ul> <li>Publish laws on enforcement powers, filing of complaints and whistle-blowing procedures</li> <li>Promote the existence, roles and actions of LNP Professional Standards Division</li> <li>Provide &amp; promote an easy framework for citizens to report misconducts of the police as well as positive encounters</li> </ul> | <ul> <li>Availability of information to the public on these issues using all current information outlets</li> <li>Number of complaints and cases handle by Professional Standards Division</li> <li>Availability of an easy process for the public to complain and commend police officers</li> </ul> | LNP, MOJ,<br>MICAT                   | CENTAL,<br>UNPOL,<br>Community<br>Watch Forum,<br>TGCI | GoL     (LNP might     have some     funding     suggestions) |

|     | Thematic Area 3: Accountability and Integrity                |  |  |  |   |                  |  |
|-----|--|--|--|--|---|------------------|--|
| No. | Commitment   | Activities   | Performance Indicators   | Responsible<br>Party                   | Strategic<br>Partners                   | Possible Funding |  |
| 1.  | Passage of<br>Whistleblower<br>Protection Act                | <ul><li>Passage of act</li><li>Awareness raising among citizens</li></ul>  | <ul> <li>Passage of act</li> <li>Number of workshops<br/>held; media articles<br/>written</li> </ul>   | National<br>Legislature,<br>LRC, MICAT | CENTAL,<br>CUPPADL,<br>CEMESP           | • GoL            |  |
| 2.  | Community<br>building for<br>accountability<br>organizations | <ul> <li>Creation of an OpenGov Hub in Monrovia- a co working and community space for accountability</li> <li>Creation of an "accountability incubator"</li> </ul>   | <ul> <li>Opening of the Hub with at least 3 organizations; number of events</li> <li>Roll-out of the incubator with 3-5 "fellows" every 2 years</li> </ul>   | MICAT, LACC,<br>GC                     | Accountability<br>Lab, CENTAL,<br>OSIWA | • GoL            |  |
| 3.  | Improve integrity within government systems                  | <ul> <li>Training for government officials on building a culture of integrity</li> <li>Network building for a new generation of reformers within government</li> <li>Creation of an innovation fund (\$2-5,000) for small, creative ideas for integrity within government</li> </ul> | <ul> <li>Number of officials trained and the extent of their learning</li> <li>Number of activities held</li> <li>Set-up and roll-out of fund and disbursement of funds to ideas; oversight of impact</li> </ul> | MICAT, GC                              | Accountability<br>Lab                   | • GoL            |  |

|     | Thematic Area 4: Technology and Innovation                      |  |  |                            |                                |                       |  |
|-----|---|--|--|----------------------------|--------------------------------|-----------------------|--|
| No. | Commitment  | Activities   | Performance Indic  | ators Responsible<br>Party | Strategic<br>Partners          | Possible Funding      |  |
| 1.  | Citizens'<br>feedback on<br>national<br>development<br>outcomes | Build out online/SMS platform for gathering feedback | Platform approved a<br>functional and receiv<br>feedback |                            | GSM companies,<br>iLab, CENTAL | • GSM companies • GoL |  |

| 2. | Improve GoLs<br>online provision<br>of information  | <ul> <li>Standardize government websites with gov.lr standards and policies</li> <li>Develop "Knowmore LIB" open data and citizen navigation system</li> <li>Train ministry staff to maintain and update websites</li> </ul>                                | <ul> <li>Number of websites<br/>standardized</li> <li>Knowmore LIB functional and<br/>receiving requests</li> <li>Number of staff trained</li> </ul>   | MICAT, MOPT,<br>LTA | Accountability<br>Lab, iLab, LMC,<br>IBM | Accountability     Lab and iLab     supported by     OSIWA for     Knowmore LIB |
|----|---|---|--|---------------------|--|---|
| 3. | Integration of financial management systems (IFMIS) | <ul> <li>Extend coverage of IFMIS to an additional 17 M&amp;As</li> <li>Provide functional and technical support to existing 19 M&amp;As with IFMIS (hardware and skills)</li> <li>Efforts to ensure that this financial data is shared publicly</li> </ul> | <ul> <li>Number of M&amp;As covered</li> <li>Number of financial management officers to support roll-out of IFMIS</li> <li>Level of support provided to M&amp;As- trainings held; queries responded</li> <li>Number of computers set up and functional in M&amp;As</li> <li>Level of functionality of WAN and LAN</li> <li>Amount of financial data shared through the open data portal</li> </ul> | MoF                 | CEMESP,<br>CUPPADL,<br>CENTAL, LMC       | GoL     World Bank  |

| 4. | LNP Online<br>Informatics<br>(Digitize<br>Community<br>Policing)   | <ul> <li>Create online crime/policing maps with visualization options and interactivity</li> <li>Push current police nationwide data to this platform in real time</li> <li>Make this platform available via LNP official website</li> <li>Integrate this system as a dataset on Liberia's Open Data Portal</li> </ul> | <ul> <li>System built that pulls data from LNP server and displays it on a webpage for public viewing</li> <li>Collated LNP crime statistics are available to the public immediate via this platform/system</li> <li>Live data available on LNP website</li> <li>Police dataset on Liberia's Open Data Portal</li> </ul> | MICAT, MOPT,<br>LNP,<br>LISGIS | CENTAL,<br>iLab, UNPOL                      | GoL     (LNP might     have some     funding     suggestions) |
|----|--|--|--|--------------------------------|---|---|
| 5. | Establish and launch an Open Data portal to provide the public access to all relevant information on Liberia | <ul> <li>Identify expects needed</li> <li>Identify portal type</li> <li>Identify all necessary technology requirement for the development of the portal</li> <li>Delicate the task to technology working group</li> <li>Deploy system</li> <li>Create awareness</li> </ul>   | <ul> <li>Number of expect identified</li> <li>Portal identified</li> <li>Technology requirements identified</li> <li>Technology working group task dedicated</li> <li>System deployed</li> <li>Awareness created</li> </ul>  | MICAT, MOF,<br>MOS, MOPT       | iLab, CENTAL,<br>Accountability<br>Lab, IBM | • GOL • World Bank  |