

	STAGES	Partners involved	2010												2011											
			A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D			
ROADMAP	1.1 Road map approved	UN + DNAPEC + DNP	(D)																							
	1.2 Preliminary mapping of major national challenges and UN comparative advantages	UN + DNAPEC + DNP + ANMCV + NGO		(D)																						
COUNTRY ANALYSIS	2.1 Compilation and review of existing analysis	UN (based on government-led sector analysis + other)				(D)																				
	2.2 DaO Country-led Evaluation	UN + main implementing partners				(D)																				
	2.3 Capacity "Audit"	UN				(D)																				
	2.4 PRSP-II desk-review under HRBA and Gender lenses	UN				(D)																				
	2.5 Preparatory workshops (UNCT members/senior staff/DGPOGs) to strengthen analytical and planning skills	UN+DGPOGs				(T)																				
	2.6 UNCT contribution to reduce the potential critical gaps in country analysis	UN					(D)																			
	2.7 Strengthening the common understanding on national development challenges	UN + main implementing partners					(S)																			
	2.8 UN comparative advantages	UN					(S)																			
UNDAF	3.1 RBM (training)	UN + DGPOGs						(T)																		
	3.2 Strategic Planning Retreat (full presence of UNCT members)	UN + main stakeholders						(S)																		
	3.3 One Programme 2012-2015: Results Matrix (Outcome level)	UN								(D)																
	3.4 RBM (coaching) for programme managers	UN + DGPOGs						(T)	(T)																	
	3.5 One Programme 2012-2015: M&E plan (Outcome level)	UN + national M&E group									(D)															
	3.6 One Programme 2012-2015: Draft Action Plan (Output level)	UN + main national partners									(D)															
UNDAF ACTION PLAN	4.1 Preparations of Common CPD (only for JO)	UN-JO																								
	4.2 Submission to Executive Boards of the Common CPD (only for JO)	UN-JO																				(D)				
	4.3 One Programme 2012-2015: Narrative part	UN																								
	4.4 One Programme 2012-2015 signed	UN + DNAPEC + DNP + ANMCV + NGO																				(D)				
	4.5 One Programme: Action Plan (Output level)	UN + main implementing partners																								
	4.6 One Programme: Action Plan (Output level). Signed	UN + DNAPEC + DNP + ANMCV + NGO																				(D)				

 Main milestones
 (D) Document
 (T) Training
 (S) Session

	STAGES	Partners involved	2011																			
			J	F	M	A	M	J	J	A	S	O	N	D								
UNDAF ACTION PLAN	4.1 Preparations of Common CPD (only for JO)	UN-JO																				
	4.2 Submission to Executive Boards of the Common CPD (only for JO)	UN-JO				(D)																
	4.3 One Programme 2012-2015: Narrative part	UN																				
	4.4 One Programme 2012-2015 signed	UN + DNAPEC + DNP + ANMCV + NGO				(D)																
	4.5 One Programme: Action Plan (Output level)	UN + main implementing partners																				
	4.6 One Programme: Action Plan (Output level). Signed	UN + DNAPEC + DNP + ANMCV + NGO																				(D)

 Main milestones
 (D) Document