

- █ 07 Nov - 21 Dec
- █ 07 Nov - 09 Mar
- █ 04 Jan - 09 Mar
- █ Extends Outside Scheduled Dates

This map reflects the works plans as at 04 November 2011. For further information it is advisable to contact the relevant waterway office. Details of which can be found on www.waterscape.com.

Inset C1

Anton's Gowt - Lock 3
05/09/2011 to 26/09/2011

