

	Impact Survey	Data entry	Data analysis	Report
Group 1 countries				
Cote d'Ivoire	1 st : Complete 11/2013 2 nd : Planned 05 or 11/2015 ¹	Complete	Complete	Complete
Liberia	1 st : Complete 11/2012 2 nd : Complete 07/2014 3 rd : Not yet planned	Complete Complete 05/2015	Complete Expected 06/2015	Complete Expected 09/2015
Malawi	1 st : Complete 06/2012 2 nd : Complete 05/2014 3 rd : Complete 03/2015 4 th : Planned 04/2016	Complete Complete Ongoing 05/2015	Complete Complete Expected 06/2015	Complete Complete Expected 08/2015
Ethiopia	1 st : a. Complete 03/2015 b. Planned 09/2015	Ongoing 05/2015	Expected 06/2015	Expected 01/2016 ²
DRC	1 st : a. Complete 12/2014 b. Planned 10/2015	Ongoing 04/2015	Expected 07/2015	Expected 02/2016 ²
Group 2 countries				
Mozambique ³	1 st : Complete 11/2012 2 nd : Complete 08/2013 3 rd : Complete 09/2014 4 th : Planned 04/2015	Re-entry required Complete Complete Expected 05/2015	Expected 07/2015 Ongoing 06/2015 Ongoing 06/2015 Expected 07/2015	Expected 09/2015
Tanzania	1 st : complete 2012 2 nd : complete 10/2013 3 rd : Planned 11/2015	Complete Complete?	Expected 06/2015 Expected 06/2015	Expected 09/2015
Zambia	1 st : complete 08/2013 2 nd : Planned 07/2015	Complete	Complete	Complete

	Impact Survey	Data entry	Data analysis	Report
Group 3 countries				
Uganda	1 st : Complete 11/2013 2 nd : Planned 10/2015	Complete	Complete	Complete
Niger ⁴	1 st : Complete 2011 2 nd : Complete 2012 3 rd : Complete 2013 4 th : Complete 2014	Complete Complete Complete Ongoing	Complete Complete Complete Expected 07/2015	Expected 09/2015

1. Dependent on 2015 elections in CDI
2. Will be written when both baseline parts (a) and (b) are analysed
3. Data currently being cleaned and analysed in country with CNTD consultant statistician
4. Data collected as part of SCORE programme / ICOSA delivered treatments

	Coverage Survey	Data entry	Data analysis	Report
Group 1 countries				
Cote d'Ivoire	1 st : Complete 02/2014 2 nd : Planned 2015	Complete	Complete	Complete
Liberia	1 st : Planned 2015			
Malawi	1 st : Complete 10/2012 2 nd : Complete 09/2014	Complete Complete	Complete Complete	Complete Expected 07/2015
Ethiopia	1 st : Planned 07/2015			
DRC	1 st : Planned 2015			
Group 2 countries				
Mozambique	1 st : Planned 07/2015			
Tanzania	1 st : Planned 2016			
Zambia	1 st : Planned 06/2015			
Group 3 countries				
Uganda	1 st : Complete 02/2014 2 nd : Planned 01/2016	Complete	Complete	Expected 06/2015
Niger	1 st : Planned 06/2015			