
Impact	
  Survey	
   Data	
  entry	
   Data	
  analysis	
   Report	
  

Group	
  1	
  countries	
  

Cote	
  d’Ivoire	
   1st:	
  complete	
  11/2013	
  
2nd:	
  planned	
  09/2014	
  

Complete	
   Complete	
   Expected	
  09/2014	
  

Liberia	
   1st:	
  complete	
  11/2012	
  
2nd:	
  complete	
  07/2014	
  

Complete	
  
Expected	
  10/2014	
  

Complete	
  
Expected	
  12/2014	
  

Complete	
  
Expected	
  01/2015	
  

Malawi	
   1st:	
  complete	
  06/2012	
  
2nd:	
  complete	
  05/2014	
  

Complete	
  
Complete	
  

Complete	
  
Expected	
  08/2014	
  

Complete	
  
Expected	
  10/2014	
  

Ethiopia	
   1st:	
  planned	
  	
  09/2014	
  

DRC	
   1st:	
  planned	
  	
  09/2014	
  

Group	
  2	
  countries	
  

Mozambique	
   1st:	
  complete	
  11/2012	
  
2nd:	
  planned	
  08/2014	
  

Complete	
   Complete	
   Complete	
  
	
  

Tanzania	
   1st:	
  complete	
  10/2013	
  
2nd:	
  planned	
  2014	
  

Complete	
   Expected	
  11/2014	
   Expected	
  	
  01/2015	
  

Zambia	
   1st:	
  complete	
  08/2013	
  
2nd:	
  planned	
  2015	
  

Complete	
   Complete	
   Complete	
  

Group	
  3	
  countries	
  

Uganda	
   1st:	
  complete	
  11/2013	
  
2nd:	
  planned	
  	
  09/2015	
  

Complete	
   Complete	
   Expected	
  10/2014	
  

Niger	
   N/A	
  



Coverage	
  Survey	
   Data	
  entry	
   Data	
  analysis	
   Report	
  

Group	
  1	
  countries	
  

Cote	
  d’Ivoire	
   1st:	
  complete	
  02/2014	
  
2nd:	
  planned	
  mid-­‐2015	
  

Complete	
   Complete	
   Expected	
  09/2014	
  

Liberia	
   1st:	
  planned	
  09/2014?	
  

Malawi	
   1st:	
  complete	
  10/2012	
  
2nd:	
  In	
  process	
  

Complete	
  
Expected	
  09/14	
  

Complete	
  
Expected	
  10/2014	
  

Complete	
  
Expected	
  11/2014	
  

Ethiopia	
   1st:	
  planned	
  01/2015	
  

DRC	
   1st:	
  planned	
  01/2015	
  

Group	
  2	
  countries	
  

Mozambique	
   1st:	
  planned	
  04/2015	
  

Tanzania	
   1st:	
  planned	
  11/2014	
  

Zambia	
   1st:	
  planned	
  12/2014	
  

Group	
  3	
  countries	
  

Uganda	
   1st:	
  complete	
  02/2014	
  
2nd:	
  planned	
  01/2016	
  

Complete	
   Complete	
   Expected	
  09/2014	
  

Niger	
   1st:	
  planned	
  11/2014	
  


