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Universal LLIN distribution report for week 15th September to 19th September 

SUMMARY OF THE WEEK’s ACTIVITY SUMMARY OF THE WEEKS ACTIVITY 

During the week 15th to 19th September the following activities were carried out. 

 Ferrying  the  nets  from  the warehouse  to  the  following  health  facilities:  Kaphuka,  Tsoyo, 

Kasina, Mdeza and Chitowo Health Facilities.  

 Sensitising the community on nets usage.   

 Communicating to relevant communities the distribution schedule.  

 Distributed 44,917 nets to beneficiaries under Kaphuka, Tsoyo, Kasina, Mdeza and Chitowo 

Health Facilities.  

 

RELEVANT DATA AND NUMBERS 

Below is the table of distribution by health centre covered during the reporting week. 

 

During this third week of distributions, we distributed LLIN nets in the planned five health facilities of 

Kaphuka, Tsoyo, Kasina, Mdeza  and Chitowo. We did not manage  to  conclude distributions  in  all 

villages under each health facility due to various challenges that were encountered. 

There were 20 villages under Kaphuka that did not receive the nets because of poor communication 

as  their HSAs were  attending performance  appraisals  and  failed  to  communicate  the distribution 

dates to their respective villagers. These villages will be considered during the mop up exercise.  

During the week we distributed 44,917 nets of the 49,732, which corresponds to 90% of the planned 

week’s distributions. To date we have covered 44% of the total district coverage since we have so far 

distributed 124,398 of 280,057 nets.  

Summary of Distribution Coverage 

 

Health 
Centre 

Total 
Number of 
Villages 

Villages 
distributed 

Number of 
households 

Population  Number of 
sleeping 
spaces 

Usable 
LLIN in 
place 

Nets 
required 

Net 
distributed 

Gap 

Kaphuka  98  78  9,058 36,852 20,442 5,060  15,382  12,231 3,151

Tsoyo  93  90  5,030 20,302 10,800 4,406  6,393  5,968 425

Kasina  71  69  7,801 32,436 16,748 5,714  11,037  10,701 336

Mdeza  72  72  3,710 15,072 7,984 2,058  5,926  5,815 111

Chitowo  61  59  7,375 31,133 15,560 4,604  10,994  10,202 792

Total  395  368  32,974 135,795 71,534 21,842  49,732  44,917 4,815

  Total 
Number of 
Villages 

Villages 
distributed 

Number of 
households 

Population  Number of 
sleeping 
spaces 

Usable 
LLIN in 
place 

Nets 
required 

Net 
distribute

d 

Gap 

Week 1  255  243  33,921 156,182 74,458 20,241  46,781  43,126 3,655

Week 2  387  329  30,900 129,157 67,822 22,914  45,085  36,355 8,730

Week 3  395  368  32,974 135,795 71,534 21,842  49,732  44,917 4,815

Total  1,037  940  97,795 421,134 213,814 64,997  141,598  124,398 17,200



CHALLENGES AND LESSON LEARNED 

The major challenge during the week was duplication of registration in a way that some beneficiaries 

seem  to  have  been  deliberately  registered  in more  than  one  village.  The  registration  data  was 

corrected and the affected beneficiaries only received the nets they were entitled to according their 

respective village data.  

As September  is  the month of election  for  festivities, such as weddings and  initiation ceremonies, 

some villages ended up missing the distributions. We will arrange to reschedule their distributions to 

a later date or during the mop up exercise.  

 


