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Executive Summary

Contributing to the Government of India’s National Deworming Day (NDD) efforts, the
state of Chhattisgarh implemented round five of NDD on August 10, 2017 followed by
mop-up day on August 17, 2017. In this round, the state dewormed 92,91,697 children in
the target age group of 1-19 years across all 27 districts!, which includes five lymphatic
filariasis (LF) endemic districts. NDD is implemented under the leadership of
Chhattisgarh National Health Mission (NHM), with collaboration from department of
education (DoE), women and child development (WCD), department of technical
education and department of tribal and scheduled caste. Evidence Action provided
technical assistance for program planning, implementation and monitoring, through
funding support received from the Children’s Investment Fund Foundation and Dubai
Cares.

Table 1: Key Achievements of National Deworming Day, August 2017,
Chhattisgarh
Program Target Targets as
Indicators (as per census Per Coverage Coverage*
target) Report*

Total number of districts implemented NDD 27%%

Number of schools reporting coverage 48,768 48,768 48,324
(Government school)?

Number of anganwadis reporting coverage 49,661 49,661 49,170

Private Schools 14,75,108%%* 14,75,108 13,10,877

Number of registered children dewormed (1 to 5 21,63,973%%% 22,44,907 20,47,270

years) at anganwadis on NDD and mop up day

Number of out of school children (6-19 years) 23,05,873%%* 15,58,387 12,39,256
dewormed on NDD and mop up day including

children in other category (ITIs, poly techniques,

Vocational colleges and others)

*Source: NDD August 2017 coverage report submitted by National Health Mission Chhattisgarh to Government of India (Ahnexure A
**|ncludes five districts under LIMDA Program: Balod, Bemetara, Durg, Janjiinampa and Jashpur
*** Source: NDD August 2017 target as per the Census 2011 data extrapolated for the year 2017

NDD coverage in the state has increased ten folds since the first round of NDD was
implemented on February 10, 2015. The state dewormed 92 lakhs children during the
recent NDD August 2017 round. Conducting NDD on a fixed day is crucial for high
coverage, thus bringing down the high prevalence of Soil Transmitted Helminths (STH) in
the state. For the first time, the state was successful in conducting NDD August 2017

1NDD was conducted in 22 districts and 5 districts conducted LF-MDA Program



round across all 27 districts on the scheduled NDD date, unlike the last August 2016
round where NDD date was postponed as well as five districts couldn’t implement due to
unavailability of drugs. Aligning with the national guidelines and the strategy adopted by
the state in the August 2016 round, Chhattisgarh conducted the NDD aligned with the LF
elimination program’. Additional, stakeholders like Swachh Bharat Mission also
contributed on the preventive strategies for worm infestations. For a first, the program
utilised the platform of social media for building awareness for the NDD campaign.

For a high-quality program, setting targets as per the census population and reporting
coverage against the targets set prior to the NDD round is important. Learning from the
last NDD February 2017 round, when the target was revised by the districts at the time of
coverage report submission, the state finalised a target of 1 crore ten lakhs in
consultation with the districts and close to the census population. Revision in targets
continue to be an area requiring improvements for future NDD rounds.

1. Program Background
1.1 About National Deworming Day

Figure 1: NDD Program Highlights
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The Government of India implemented its first NDD in February 2015 and the program
has achieved high coverage at scale since its inception. Based on national level STH
mapping, and WHO treatment guidelines, the Gol issued a notification to states
recommending the appropriate treatment frequency based on prevalence data.
Chhattisgarh is required to conduct NDD twice a year due to high prevalence of 73%.




2. State Program Background

NDD program in Chhattisgarh is being implemented since February 2015, with the state
following the Gol NDD operational guidelines. Key milestones are shown in figure 2
below.

Figure 2: Chhattisgarh NDD Roadmap
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3. State Program Implementation

3.1 Policy and Advocacy

A program of such scale requires intensive stakeholder collaboration at each
administrative and implementation level. The Department of Health led coordination

Figure

July 3, NDD State steering committee meeting (SSCM)

+Conducted under the chairmanship of Principal Secretary- Health Department, guidance from
Mission Director (MD) NHM, MD-Chhattisgarh Medical Services Corporation Limited
(CGMSCL), participation from WCD,Education, Techincal Education, State Health Resource
Centre (SHRC), Tribal and Scheduled Caste, Evidence Action, National Vector Borne Disease
Control Program officials . A total of 15 officials attended the meeting. (Annexure B)

+Key decisions : 1) alignment with LF elimination program, 2) aligning the program target with
census population, 3) enhanced engagement of private schools and Madrasas, 4) quality of
program implementation including timely procurements of drugs, timely printing of IEC
/training materials.

July 10, Sate Joint Directive signed

+Signed by Principal Secretaries -Health, Education and WCD ,Technical Education and Tribal
and Scheduled Caste and disseminated to all NDD implementing districts.(Annexure C)

August 1 and 14, Video conferences

+Pre NDD Video Conference (VC) with District NDD Nodal Officers for NDD orientation and
preparatory review held on August 1.

+Post NDD VC for NDD review and bridging program gaps before mop up day held on August 14




