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Introduction / Background

Against Malaria Foundation supported the Ghanaian National Malaria Control Program
(NMCP) in their 2016 mass LLIN distribution campaign to distribute 2,686,808 LLINs in the
Northern, Upper West and Greater Accra regions. Episcopal Relief & Development and its
implementing partner — the Anglican Diocesan Development and Relief Organization
(ADDRO) worked with the NMCP and Ghana Health Service (GHS) to successfully

implement the campaign activities.

This report covers all activities undertaken in the pre-distribution and distribution phases of

the campaign in the Upper West Region.
Overview of Key Activities

Episcopal Relief & Development/ADDRO supported the NMCP to implement key activities
of the pre-distribution and distribution phases of the mass LLIN campaign in the Upper West
Region. These activities were led by the NMCP with monitoring by Episcopal Relief &
Development/ADDRO.

Activities undertaken under the pre-distribution and distribution phases included:

1. Informative Meeting / Regional planning workshops with GHS/NMCP

2. Orientation/Training of National and Regional Supervisors
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Training of District and Sub-district Supervisors

Training of Volunteers

Household registration exercise

Pre-distribution data validation (validation of household registration data)
Point distribution of LLINs

Post distribution meeting

A S R

Post Validation and End-User-Verification

The table below provides details of all pre-distribution and distribution activities carried out

in the eleven districts of the Upper West region during the period under review.



Upper West Region LLIN Pre-distribution and Distribution Report — Activity Table

Stakehold
Date(s) | Location Description of Activity ?iln::ol(zfeders Outcomes/Findings/Challenges + Action Items and Next Steps
A. PRE-DISTRIBUTION PHASE ACTIVITIES
1. Informative Meeting and Regional Planning Workshop

ADDRO participated in the informative meeting and

Top-Line Observations & Outcomes:

*  Allocation of nets to households using the LLIN
universal coverage principle
and Social &

e Social mobilization activities

Conference | planning workshop for the LLINs distribution in the Upper ) . .
Hall of the | West Region. The meeting was facilitated by staff of the * The 2016 LLIN mass campaign strategy was well explained by the facilitators.
Regional National Malaria Control Programme (NMCP). NMCP, GHS, * Implementation schedules, timelines, and budget issues were clearly outlined
April Health ADDRO, and communicated to the understanding of stakeholders.
18™, Directorate, | The purpos'e of the planning workshop was'to deepen the Uppejr 'West Challenges Encountered & Action Items Taken:
2016 Upper understandlvnf'; ,Of sta'keholde'rs on the ca'mpalgn model and | Municipal * Besides a delay in starting the meeting which was due to late arrival of the
West related activities, discuss implementation schedules and | Assembly. . . .
Region, agree on timelines for all activities. Participant’s roles and fa'1011'1tators travelling from the NMCP headquarters in Accra, there was no
. . . significant challenge.
Wa responsibilities for the campaign were discussed and
agreed.
2. Orientation/Training of National and Regional Supervisors
ADDRO participated in the orientation / training session for
the National and Regional Supervisors in the Upper West Top-Line Observations & Outcomes:
Region. The aim of the training was to equip the * A total of 66 staff of GHS participated in this training.
Sem-B supervisors with the requisite knowledge/skills to train the * A good number of the participants had demonstrable experience in LLIN
Lodge District and Sub-district supervisors at the district levels for campaign
;;ﬁe Hotel in the LLIN campaign. The training was facilitated by NMCP | NMCP, GHS, *  The training was participatory
20 1’6 Upper staff. Key areas/tOplt_:s covered included: ' ADDRO *  Participants practiced filling the data collection tools
West *  How to register households and issue out coupons * The experienced staff were paired with those with less experience for the
region, Wa *  Correct filling of coupons cascade trainings

* ADDRO staff shared relevant observations from the pre-distribution and
distribution exercises in Northern and Greater Accra Regions that could help
improve the campaign in Upper West. Examples included recoding of coupons




Behavioral Change Communication (SBCC) messages
to be given out to communities during the point
distribution process.

¥ Use of data collection tools The following key
data collection tools used by NMCP were covered in
the training; Form B used for district/sub-district
prepositioning site store checks, Form C for
distribution points and Form D for district level data
collection. (See Annex for copies of Forms A, B, C &
D))

¥ Point Distribution Activities - The facilitators
took participants through the guidelines involved in the
distribution exercise such as verification of number of
distribution points; visit to at least 50% of distribution
points; meeting with the sub-district teams; ensuring
that all distribution points are manned by at least two
people, either two health workers or a health worker
and a volunteer; the need to rip off each net package
before giving out to beneficiaries; crossing out coupon
counterfoil and the coupon given back to beneficiaries
before giving out LLINs and use of supervisory
checklists for stores supervision, pre-positioning sites
(PPS) and distribution point supervision.

with wrong serial numbers for easy identification of beneficiaries during the
distribution, identification of registered households with a mark on their
exterior walls and the partially registered households left unnumbered for
revisits, and splitting of large communities and recruiting more volunteers to
enable them capture all households.

The exterior walls of households which had completed registration were
marked differently from those households that needed revisit to complete the
registration.

Challenges Encountered & Action Iltems Taken:

¥

¥

The large number of participants (66) put together in one session made it
challenging for effective participation and supervision during the session.

The lesson learnt was that it would be useful to divide the group into
manageable numbers to make participation and supervision more effective

3. Traini

ng of District

and Sub-district Supervisors

July 4™-
Sth
2016

At the
various
District
Health
Administra
tion
(DHAs)
Conference

ADDRO monitored the district and sub-district supervisors’
trainings in 5 out of the 11 districts in Upper West Region.
The purpose of the training of district and sub-district
supervisors was to equip them with the requisite knowledge
and skills to support in training of volunteers at sub-district
levels for the household registration exercise.

GHS/NMCP,
ADDRO

Top-Line Observations & Outcomes:

¥

¥

The facilitators used the NMCP manual developed for the 2016 LLINs
Campaign.

A total of 49 district and sub-district supervisors were trained in the 5 districts
visited.

The training was participatory

Participants practiced filling the data collection tools




Hallsin the
Upper
West
Region

The tainings were facilitated by theegional supervisors
with the support of national supervisofhe content of the
training was the same as that of the national and regi
supervisors trainingThey were however informed not
disclose the universal covem principle of two people t
one LLIN to the volunteers during their training. This w
to avoid the volunteers froinflating household populatio
sizesof relatives and friendsvith the intention of getting
more LLINs for each individual HH members.

¥

Challenges Encountered & Action Items Taken:

¥

The facilitators shared experiences frima previoudrainings which enhance
participants understanding of the campaign

The main challenge was thadistrict and subdistrict superviso@trainings
were gang on concurrently in all theistricts. As a resultthe ADDRO team
could not spend much time with participants to obseaehtraining to the
end as theyeeded to visit some other districts as well.

As a recommendatiorsubsequent trainisgshould be scheduled at differe
dates and times to allow for effective monitoring.

4. Training of Volunteers

At various
DHA and
Subdistrict
conference
halls

ADDRO monitored the training of/olunteers for the
household registration and the issuing out of coupong
the LLINs mass distribution exercise. These trainings t
place concurrefy at various districts and stdistricts The
training content was the same as that of the National
Regional SupervisorOs except that the allocation of L
and the universal coverage calculations was not n
known to thenfor the reasons stated under the district
subdistrict training (see section 3).
The following were emphasized during therinag:
¥ Registration for the LLINss free
¥ One couporo be used for each household
¥ In polygamous homes, each wife and childrem
registered separately as a househ®lte husbang
should be registereds part of one of the wives
household
¥ The aged (70 ahabove) shold be registered a
separate household

Top-Line Observations & Outcomes:

¥

KK KK K

Challenges Encountered & Action Items Taken:

Some of the volunteetsaining happened on the same day and time making it diff
to effectively monitor all trainings. Though ADDRO team could not stay to the e
these training, they were able to spend some reasonable time at each training to
and make inputs.

The facilitators used the NMCP manual developed for the 2016 L
Campaign.

The volunteers were literate

The training was participatory

Particpants practiced filhg the householdegistrationcoupons

ADDRO monitored therolunteersO trainings in 18 sditricts

In all the subdistricts visited, 311volunteers were trained for the LLIN
campaign




5. Household registration and supervision

July
llth _
15th
2016

Houseto-
house in all
Communiti
esin the
Upper
West
Region

ADDRO monitored thehousehold registration exercise
33 subdistricts inthe Upper West RegiornThe monitoring
exercise was condted using NMCP monitoring checklist
The purpose of the household registration was to dalte
of all householdpopulatiors to help in the allocation o
LLINs. It was also meant to issue out coupons
householdsvhich would be used to redeenhINs during
point distribution

Prior to starting the registration ithe communities, th¢
monitoring teanfsupervisors wergiven a brief orientation
on the 11th July, 2016 at thépper WestRegional Health
Directorate. The session was facilitated by NMCPfsi
Key areas highlighted includethe use of monitoring tools
sampling and visiting householtts observe the registratio
process or interview househaldembersto checkwhether
the registration process was done in accordance with a
principles, so@l mobilization and source of information.
was emphasized that monitoring teams have entrance
exit meetings with DHA to brief them on thei
observations on the field and make recommendationg
improvement where necessary.

GHS/NMCP
ADDRO *

Top-Line Observations & Outcomes:

Challenges Encountered & Action Items Taken:

Coupons observed were properly filled by volunteers.

The serial numbers on some coupon booklets were wrongly printed. Hes
coupons weree-codedby GHS using marker In recoding, the coupons wer
coded alphaaumertally using initials of the trict, aub-district and
community followed by serial numberEhe coupons in the booklets were al
given page numbers.

The registration was free. All households interviewed indicated one
requested for money or any gifofn them before registration.

Filled coupons were issued to each househeldch they will use to redeer
their LLINs on the day of the distribution.

The rains affected the registration process as volunteals oot movearound
to do the registration until the rains stopped.

The registration took place dng the farming season. Some househc
needed to be revisited several times to get thegistered because they go
their farms and come batite. The team encouraged the Supervisors to eng
the volunteers do more follewps to households they could not meet in o
to register them.

It was recommendecat debriefing sessiothat programs (including LLINS
campaign) targetingrajority of the rurbfarmersshould always be carried o
befare the peak of rainy season

The ADDRO team gave feedback about the issue of a volunteer filli
coupon only in figures without the corresponding words, which the {
provided onthe-spot corrections.
Where coding waslone on only the coupon counterfoil and not on the n
coupon given to beneficiaries, thegmasked to correct that moving forwar
Where volunteers were writing only fireames of heads of householdsyt
were asked to go back to the household ardecbthatto include the full
family name




6. Pre-distribution data validation (validation of household registration data)

July

29[h
2016

25" -

In all

districts
and sub-
districts

ADDRO team participated in the pre-distribution data
validation exercise in Upper West Region. The pre-
distribution data validation exercise was aimed at validating
the data compiled by the sub-districts and districts after the
household registration exercise. The validation exercise
enables NMCP to determine the actual number of LLINs
needed by the districts, sub-districts and
communities for the distribution. ADDRO’s role was to
monitor the wvalidation exercise, which was done by
National and Regional Supervisors at the various sub-
districts.

region,

The NMCP team held a session for the validation teams on
the 25™ July, 2016 to brief them on the exercise. After the
briefing session, the regional and national teams were
paired and assigned to various districts for the validation.
Also there were supervisors assigned to monitor the
validation process.

NMCP, GHS,
ADDRO,

Top-Line Observations & Outcomes:

Most of the figures on net allocation against the total number of people in the
household were correct, except that a few (about 1%) of the booklets had
wrong entries. For example mismatch between numbers in figures and words.
These errors were rectified.

Coupons with household size more than ten (10) were verified. Validators had
to call such household on phone to verify the authenticity of it.

All the coupons in each booklet were validated.

The teams supervised and monitored the pre-distribution validation exercise in
22 sub-districts.

The validation team created a WhatsApp platform for sharing of information
among each other during the process. ADDRO M&E officer was on the
platform and hence was abreast with all issues in the field.

Challenges Encountered & Action Items Taken:

The exercise took place at the peak of the rainy season which made most roads
very bad and difficult to drive on. It therefore impeded the team’s movement
from one sub-district to the other for supervision and monitoring. Nonetheless,
the team had to meander through alternative roads (which required lengthy
travel times) to some of these sub-districts. For example, ADDRO HQ team
from Bolgatanga to Upper West region, after travelling for close to 116 km,
had to travel back to Bolgatanga (since the main road was washed off by rain)
and go through Northern Region route to Upper West.




B. LLIN DISTRIBUTION PHASE ACTIVITIES

7. LLINs Point distribution exercise

Septem
ber 5™ -
1ot
2016

All 11
districts in
the Upper
West
Region

The ADDRO team and the Program Officer for Ghana
Health Partnership (Episcopal Relief & Development),
conducted light monitoring of the point distribution
exercise in the Upper West Region. The team split into two
groups and covered 10 out of the 11 districts in the region.

This exercise entailed the distribution of LLINs to
registered beneficiaries at designated distribution points,
which lasted for five days. However, after the fifth day,
beneficiaries continued to redeem their nets from the
various Health District and sub-district offices.

Registered Dbeneficiaries redeemed their LLINs with
coupons they received during the household registration
exercise. Distribution points were manned by at least two
people (either two health workers or a health work and a
volunteer).

Household members queued at the distribution points. Upon
arrival to the front of the line, the distribution point (DP)
attendants received a household member’s coupon, and
crosschecked with the coupon counterfoil using names, the
serial number and phone numbers to verify authenticity of
coupon. When coupon serial number agreed with coupon
counterfoil serial number, the DP attendant indicated on the
coupon the number of LLINs received, picks the LLINs,
opens each LLIN package, tallies the number of nets issued
out on the tally sheet and crosses the coupon with a pen
before handing over the net(s) and the coupon back to the
beneficiary. The coupon is given back to the beneficiaries

ADDRO,
Episcopal
Relief &
Development,
GHS, NMCP

Top-Line Observations & Outcomes:

There were very long queues of beneficiaries (eager to redeem their nets)
especially in the first three days of the distribution in all distribution points
visited. However this reduced on the subsequent days as most of the
beneficiaries had redeemed their nets within the first three days.

The involvement of Ghana Police Service personnel to control crowd and
restore peace and tranquility at some distribution points was helpful
especially the first three days of the distribution. This best practice was
observed in several sub-districts in the Nandom and Sissala West districts.
Prior to the commencement of the mass distribution, all districts in the region
had received their LLINs and distributed to the various prepositioning sites
and distribution points for the exercise.

All LLINs issued out to beneficiaries were observed to have had their packs
torn open.

Selected community members, traditional authorities and opinion leaders
interviewed had correct information on the LLINs campaign through
volunteers, radio announcements, gong-gong beating, announcements in
churches and mosques, friends, relatives or information vans.

Each of the communities visited received bales of 100 pieces of nets in each
bale. The nets had tags with MoH, GHS, NMCP written on the packs and
AMF tag directly on the nets.

Challenges Encountered & Action Items Taken:

In one community (Brutu in the Nandom sub-district) six beneficiaries who
reside across a river could not cross to the distribution point to redeem their
LLINs as the river was flooded on the day the team visited. A follow-up call
to the community indicated that the six beneficiaries later redeemed their
LLINSs.

In some cases, beneficiaries were not pleased with two persons to one net.
Beneficiaries wanted one net each. However, this issue was resolved when




as educational messages had been printed at the back
coupon. In most cases, the matches were accurate k
case of mismatch especially the number of persons ir
household, the distribution attendants considers whé
validated. The distribution attendants at the DP periodic
provided SBCC messages on net use and car
beneficiaries.

the staff/monitaing teams explained the unigal ®verage calculations use
in the LLINSs distribution.

At somedistribution poins, thestaff spent some time searching for details
few communly members who had their coupons missing or destrolye
most caseshe saff and volunteers were able to trette details ofthose
who lost their coupons on the counterfoil and gave them their LLFNB
those whose details could not be found, thenitoring teams and GH
agreed thasuchbeneficiaries could come on days the distribution points
are less busy for identification to redeem their nets or could follow up t
districts after thenass distribution to redeem the LLIN

8 Post mortem meeti

ng/post distribution meetings with DHAs

Sept
10"
2016

Regional
Heath
Directorate
Conference
Hall, Wa

This meeting was led by staff of NMCP.

The purpose of the meeting was to enable the var
monitoring teams/groups (both ADDRO and GHS/NM(
to present reports and findings on their activities du
field visits.

All of the eleven groups (one per distrialade of two
people in each group presented their findings. Find
from both monitoring teams (GHS and Episcopal Relie
Development /ADDRO) were not significantly differe
from those observed and discussed und@édDROOS
monitoring and supervision.

ADDRO,
GHS, NMCP

Top-Line Observations & Outcomes:

¥

Challenges Encountered & Action Iltems Taken:

¥
¥

¥

Some districts received the right quantities of LLINs expected whiles o
got excess or less LLINs than they expected. For example, Nadowli d
had exces®f 15,323 LLINs while Nandom district had a deficit of 14,9
This was reconciled by moving the LLINs around to ensure adequate cov
There was therefore no shortagfd_LINs in the field.

Most districts had about 880% LLIN distributed to beneficiggs as at the
time the monitors ended their field visits.

Some beneficiaries had their coupons missing or destroyed.

Some beneficiaries were not pleased with the universal coverag@leriot
two persons tome LLIN.

Each district created a WhatsApp platform where the team members
challenges/problems, solutions and other forms of support to mak
campaign successful

n#



9 Post Validation and End User Verification

October
10"D
21St
2016

All 11
districts in
Upper
West
Region

Having completedthe LLINS mass point distributio
exercise, NMCP/GHS carried out a post validation exe
to assess the actual LLINs distributed as against
distribution validated data. This exercise also offeasd
opportunity to help package coupon counterfoils for e
into the AMF database by ADDROADDRO team
monitored the exercise in eight out of the eleven distric
the region,

Apart from validating counterfoils, the validators undertc
OEneUser VerficationOwithin the same periodThe end
user verification (EUV) is a rapid checlp to determing
whether the beneficiaries really received the numbe
LLINs allocated for the households and are using
LLINs for the intended purpose. This involvechdamly
selecting 100 booklets in each district to verify LLI
received, LLIN usd by household members, etc. From {
sampled 100 bddets, each coupon counterfoil
randomly selected for the EUV. Validators followed up
the households for the ende verification exercise. If &
particular household could not be reached to asce
his/her availability for the visit, another coupoounterfoil
was consideredADDRO monitored this exercise and al
assisted in the packaging of these counterfdite NMCP

team will work onthe analysis of the EUV data.

Top-Line Observations & Outcomes:

Challenges Encountered & Action Items Taken:

About two percent of the households were not present for the exe
Validators hado move on to other selected househdtighe exercise
Householdsallowed theteam entry into their homes and rooms for
exercise

Validators could nbget to some of the selected househalds to bad road
emanating from the torrential rains. The validation teamtbatiove on to
other selected householtsat were more easily accessible.

There were few calculation errors in about 0.5% of the coupons validate
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Conclusion

The activities implemented in the pre-distribution and distribution phases — orientation on
point distribution exercise for monitors/supervisors, the actual point distribution and the post-
mortem meeting were all successful albeit few challenges encountered, which were

ultimately resolved.

All the registration and distribution data from the coupon counterfoils have been put into an
electronic form. Results indicate a total of 253,618 LLINs given out/distributed, benefitting a
population of 456,521 in 115,016 households in the eleven districts.

All 1s set for the Post-Distribution Check-Ups (PDCU) in the 11 AMF supported districts of
the Upper West Region.
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ANNEX — NMCP Pre-Distribution & Distribution Forms A, B, C & D

FORM A







FORM C

(Observe i1
What prob:







